

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	DMI Corp. 1001 KCK Way Cedar Hill, TX 75104	Contract No. Contract:			ourthouse Chilled \	Water Lin	es	
	YOU ARE DIRECTED TO M	IAKE THE FOLLOWING	MODIFICA ⁻	TION	TO THIS CONTRA	ACT		
PCO # 01	Per owner request, Vault 4 Mod	ification: delete vault		\$	9,333.23			
PCO # 02	Per owner request, Vault 5 Mod	ification: add vault		\$	58,361.74			
		Change Order No. 1 To	otal:	\$	67,694.97			
Schedule Impa	act: Change Order No. 1, no sched	lule impact.						
The substantia	al completion will remain as Friday,	October 24, 2025.						
Except as prov	vided herein, all terms and condition parties.	ns of the contract remain	in full force	and e	effect and may only	y be modit	fied in writing	
The original (o	contract sum) was:			\$	1,332,721.00			
Net Change to CURRENT	Change Order(s): Change Order No. 1			\$	67,694.97	or	5.0795%	
Total change	orders to date:			\$	67,694.97	or	5.0795%	
The new (contract sum) including this Change Or		rder will be:		\$	1,400,415.97			
	No. One (1) has been accepted a				ority of the Collin C	County		
ACCEPTED B	Y:							
Ken Re	igsl							
			SIGNATU	SIGNATURE				
Ken Reigel			Michelle Charnoski, NIGP-CPP, CPPB					
(Print Name)			(Print Name)					
TITLE: DATE:	Project Manager 8-04-25		TITLE:	<u>PUR</u>	CHASING AGENT	<u> </u>		

HISTORICAL INFORMATION								
		Awarded by Court Order No	2025-115-02-10	-				
Change Order	No. 1	Court Order No.	Summary	PCO 1, 2				
Change Order		Court Order No.	Summary					
Change Order	-	Court Order No.	Summary					
Change Order		Court Order No.	Summary					
Change Order		Court Order No.	Summary					
Change Order		Court Order No.	Summary					
Change Order		Court Order No.	Summary					
Change Order		Court Order No.	Summary					
Change Order		Court Order No.	Summary					
Change Order		Court Order No.	Summary					
Change Order		Court Order No.	Summary					