



To: Collin County Purchasing
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

Date: August 25, 2025
Change Order Request: #1
Job: 2024-425 Juvenile Detention Roof

ATTN: Glenn Snodderly – Collin County
Rickey Harris – Collin County
Dan Demeyer - DryTech

AMOUNT OF THIS CHANGE: \$ 29,890.00

Scope of Change Order: Adjustment (increase) to original contract to remove and replace additional roofing on Roof Area B per Plans and Specifications provided by Dry Tech.

Breakdown;
Material - \$11,180
Labor - \$14,221
Equipment - \$1,500
Overhead & Profit - \$2,989

Original Contract Sum:	\$ 317,360.00
Net Change by previous change orders:	\$ 0.00
Contract prior to this change order:	\$ 317,360.00
Contract Sum will be <u>increased</u> by this change order:	\$ 29,890.00
New Contract Sum after this change order:	\$ 347,250.00
Contract Time will be unchanged/changed by:	7 working days

All other terms and conditions of the original contract shall remain the same. Please signify your acceptance by signing and returning this adjustment to our office.

Approved by: Eskola, LLC

Signed: *Bruce Ivers* **Date:** August 25, 2025

Printed Name & Title: Bruce Ivers – Branch Manager

**Recommended for
Acceptance By:** DRYTEC

Signed: *[Signature]* **Date:** 09-05-2025

Printed Name & Title: Daniel T. DeMeyer, Vice President