



## CHANGE ORDER RESPONSE

**DATE:** November 19, 2025

**PROJECT:** Collin County Courthouse Chilled Water Pipe Replacement

**CO NUMBER:** 3

**TO:** Greg Dearing

### RESPONSE:

MD Engineering has reviewed Change Order 3 related to supporting utilities in the collapsing trench. Decker identified existing utilities using as-built and GPR (Ground Penetrating Radar). Decker notified the County and MD Engineering as soon as this issue presented itself. The cost impact was not known at the time of work. In reviewing this proposal, the costs appear to be in line with industry standards.

Please let me know if you have any questions about this change order.

### MD Engineering, LP, LLP

Texas Registered Engineering Firm F-7489

Michael Smith, PE LEED®AP  
President

