



CHANGE ORDER RESPONSE

DATE: November 19, 2025

PROJECT: Collin County Courthouse Chilled Water Pipe Replacement

CO NUMBER: 4

TO: Greg Dearing

RESPONSE:

MD Engineering has reviewed Change Order 3 related to the repair of the asphalt parking lot that was damaged beyond the extent of the asphalt included in the bid documents. This additional asphalt is required because the trench collapsed due to poor soil conditions. The soil conditions were unknown prior to the repair work and not anticipated due to work previously done in this general area. In reviewing this proposal, the costs appear to be in line with industry standards and are because of unforeseen conditions.

Please let me know if you have any questions about this change order.

MD Engineering, LP, LLP

Texas Registered Engineering Firm F-7489

Michael Smith, PE LEED®AP
President

