



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: DynaTen Corporation
4375 Diplomacy Road
Fort Worth, TX 76155

Contract No. 2025-402
Contract: Collin County Minimum Security
Facility - Pipe Repair

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO # 1 Per owner request, tunnel and replace 70' ft. of sewer pipe, \$ 69,895.00
connect to four (4) vent pipes above the concrete in the kitchen
wall

Change Order No. 1 Total: \$ 69,895.00

Schedule Impact: Change Order No. 1, PCO # 1 adds ninety (90) days to the contract.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in
writing signed by both parties.

The original (contract sum) was: \$ 297,712.00

Net Change to Change Order(s):
CURRENT Change Order No. 1 \$ 69,895.00 or 23.4774%

Total change orders to date: \$ 69,895.00 or 23.4774%

The new (contract sum) including this Change Order will be: \$ 367,607.00

Change Order No. 1 has been accepted and authorized on _____ by authority of the Collin County Commissioners
Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

Darrell Baker
SIGNATURE

Darrell Baker
(Print Name)

TITLE: Service Manager

DATE: 12/22/2025

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2025-1073-10-06

Change Order	<u>No. 1</u>	Court Order No.	_____	Summary	<u>PCO 1</u>
Change Order	<u>No. 2</u>	Court Order No.	_____	Summary	_____
Change Order	<u>No. 3</u>	Court Order No.	_____	Summary	_____