



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: January 12, 2026
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No. 5, Construction Contract, Collin County Outer Loop Segment 3C

The Engineering Department requests approval of Change Order No. 5 to the construction contract with RPMx Construction, LLC (RPMx) for the Collin County Outer Loop Segment 3C (CCOL 3C) Project. Change Order No. 5 will allow for project quantity revisions due to various changes in field conditions.

Several of the items were part of a design change at CR 286 as it tied into the Outer Loop. During construction, the City of Anna made the county aware of their construction of a treatment facility on CR 286. The City of Anna worked with county staff and provided a re-designed intersection that would allow for their heavy load trucks to make the turn off of the Loop and onto CR 286.

There was a credit to the project due to the deduction of detours for the project, therefore Change Order No. 5 results in a net contract decrease of \$123,792.02 revising the total construction contract amount to \$62,493,825.83.

Action Recommended: It is requested that the Commissioners Court approve Change Order No. 5, decreasing the CCOL3C contract by \$123,792.02, for a total construction contract amount of \$62,493,825.83.