



Contract Modification Document

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor: RPMx Construction, LLC
6500 Meyer Way
Ste. 100
McKinney, TX 75070

Contract No. 2023-303
 Contract: Construction, Collin County Outer
Loop Segment 3C from FM 2478
to US 75

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

BID ITEM #	SEQ	DESCRIPTION	UOM	UNIT PRICE	ORIG QTY	REVISED QTY	CO QUANTITY	CO AMOUNT
New Item	06-01	Retroreflective Strips FMS43/WBFR	EA	\$26.78	0.00	4.00	4.00	\$ 107.10
New Item	06-02	Flags At Stop Signs FMS43/WBFR	EA	\$80.33	0.00	4.00	4.00	\$ 321.30
New Item	06-03	Oversized Signs FMS43/WBFR	EA	\$4,337.55	0.00	2.00	2.00	\$ 8,675.10
New Item	06-04	Rumble Strips FMS43/WBFR	LF	\$16.33	0.00	320.00	320.00	\$ 5,225.37
New Item	06-05	Add Solar Beacons (Stop Ahead Flashing Yellow)	EA	\$5,247.90	0.00	2.00	2.00	\$ 10,495.80
0658-6100	06-06	Instal OM ASSM (OM-22){WFLX}{GND}{BI}	EA	\$58.40	43.00	2.00	45.00	\$ 116.80
New Item	06-07	RFL PAV MRKR TY I-C (White)	EA	\$38.73	0.00	12.00	12.00	\$ 464.82
New Item	06-08	RFL PAV MRKR TY II-AA (Yellow)	EA	\$84.34	0.00	8.00	8.00	\$ 674.73
New Item	06-09	Replace Signal Ahead Sign US75/WBFR	EA	\$374.94	0.00	1.00	1.00	\$ 374.94
New Item	06-10	Replace Damaged Guardrail	LS	\$8,870.04	0.00	1.00	1.00	\$ 8,870.04

Total \$35,326.00


Original Contract Amount: \$ 62,083,726.30
 Change Order No. 1 \$ 229,071.64
 Change Order No. 2 \$ (163,653.15)
 Change Order No. 3 \$ 388,924.95
 Change Order No. 4 \$ 79,548.11

Change Order No. 5	\$	(123,792.02)
Change Order No. 6	\$	35,326.00
New Total Amount:	\$	62,529,151.83

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


Change Order No. 6 has been accepted and authorized on 02/02/2026 by authority of the Collin County Commissioners Court by Court Order No. 2026-126-02-02, to be effective on 02/02/2026

ACCEPTED BY:



SIGNATURE
Caleb Chalmers
(Print Name)

TITLE: VP Operations
DATE: 01/13/2026

DocuSigned by:


SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
2/6/2026

HISTORICAL INFORMATION

Awarded by Court Order No. 2023-1256-12-18

Change Order	<u>No. 1</u>	Court Order No.	<u>2024-506-06-03</u>	Summary	<u>Cores, Gates, Slab Reinforcement</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>2024-869-09-09</u>	Summary	<u>project quantity revisions</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>2025-441-05-05</u>	Summary	<u>project quantity revisions</u>
Change Order	<u>No. 4</u>	Court Order No.	<u>2025-802-08-11</u>	Summary	<u>project quantity revisions; credits</u>
Change Order	<u>No. 5</u>	Court Order No.	<u>2026-032-01-12</u>	Summary	<u>project quantity revisions; credits</u>
Change Order	<u>No. 6</u>	Court Order No.	<u>2026-126-02-02</u>	Summary	<u>safty revision</u>