



MEMO

Date: January 26, 2026
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Change Order No. 6, Construction Contract, Collin County Outer Loop Segment 3C

The Engineering Department requests approval of Change Order No. 6 to the construction contract with RPMx Construction, LLC (RPMx) for the Collin County Outer Loop Segment 3C (CCOL 3C) Project. Change Order No. 6 will allow for project safety enhancements and repair of a damaged guardrail.

Several accidents have been reported at the intersection of the Outer Loop at FM 543. TxDOT has prepared a traffic study and has concluded that this intersection, in the interim condition, would benefit from becoming a 4-way stopped intersection with a signal in the future. In the meantime, Collin County will deploy intersection enhancements to aid in warning drivers of the stopped condition along the loop. In addition, a damaged guardrail needed repair as it was part of another incident that was reported on the loop.

Change Order No. 6 results in a net contract increase of \$35,326.00 revising the total construction contract amount to \$62,529,151.83. Funds are available in R118OL002-4030-750300013-809280.

Action Recommended: It is requested that the Commissioners Court approve Change Order No. 6, increasing the CCOL3C contract by \$35,326.00 for a total construction contract amount of \$62,529,151.83.