



3803 Parkwood Blvd., Ste 800  
 Frisco, Texas 75034  
 (214) 618-4570  
 Fax (214) 618-4574

January 12, 2026

Mrs. Bridell Miers, P.E. CFM  
 Collin County Engineering Department  
 4690 Community Ave., Suite 200  
 McKinney, TX 75071

Project Name: Park Boulevard Extension  
 Project Number: IFB No. 2024-458  
 Subject: Change Order #001

Dear Mrs. Miers:

Halff recommends the following change order #001 modification to the Park Boulevard Extension project.

CO#	Item#	Seq	Description	UOM	Original Unit Price	Revised Unit Price	Original Quantity	Revised Quantity	CO Quantity	CO Amount
001	1	01-01	Mobilization	LS	\$ 4,200,000.00	\$4,335,759.96	1.00	1.00	0.00	\$135,759.96
NET INCREASE / (DECREASE) THIS CHANGE ORDER										<b>\$135,759.96</b>

**01-01 – Mobilization –** This is an adjustment to the unit price of Item #1 – Mobilization to include all additional project costs related to railroad flagging requirements due to the change in Railroad requirements.

The net increase to this contract for Park Blvd Extension Change Order #001 is \$135,759.96

Should you have any questions or require any additional information, do not hesitate to contact me.

Sincerely,

Adam Kane, P.E.