



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
construction@co.collin.tx.us

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: February 4, 2026  
Subject: Change Order #21 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #080– Architect required changes at Medical Examiner, to add structural steel to increase the length of the surgical light supports. – \$25,738.00.

PCO #088– Architect required changes at Parking Garage, to add structural steel lintel support for masonry. – \$12,122.00.

PCO #106 – Owner requested changes, survey and GPRS services for administration parking lot for proposed design changes at plaza. – \$7,103.00.

Added days: 0

Total for this change order \$44,963.00 or .073 % of contract.

Total Change Orders for this Project - \$2,558,530.00 or 4.14% of contract.

2.4.2026  
Approved. *y k.*