



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: January, 21, 2026
Subject: Change Order #20 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #065 – Owner required changes at Healthcare and Medical Examiner Buildings, to add cabling and back boxes for timeclocks. – \$4,469.00.

PCO #079 – Architect required changes at Healthcare Building, to revise fire rated glazing type on noted doors. – \$4,347.00.

PCO #090 – Architect required changes at Medical Examiners Building, to add concrete bases under lab cabinets required for the terrazzo flooring. – \$2,681.00.

PCO #093 – Owner required changes at Medical Examiners Building, to add lead lined wall and associated glass for radiation protection. – \$22,259.00.

PCO #097 – Architect required changes at Medical Examiners Building, to add a furr out due to the control panel rough in space needed and increased wall depth due to the addition of a standpipe hose valve cabinet after city fire suppression design review. – \$2,629.00.

PCO #101 – City of McKinney required changes to water line elevation for relocated fire hydrant. – \$4,815.00.

Added days: 0

Total for this change order \$41,200.00 or .067 % of contract.

Total Change Orders for this Project - \$2,513,567.00 or 4.07 % of contract.

Thank you.

1/22/2026
approved P -