



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: February 10, 2026
Subject: Change Order #22 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #081– Architect required changes at Medical Examiner, to add flashing at the louvers to match the rest of the building. – \$3,782.00.

PCO #092– Architect required changes at Parking Garage, to add structural steel support for the north and south entry brick arches. – \$26,712.00.

PCO #094 – Owner requested changes at Healthcare, to remove additional data outlet from Conference Room 215– \$(696.00).

PCO #095 – Owner requested changes at Medical Examiner, to add a bronze dedication plaque - \$3,303.00

PCO #102 – Architect required changes at Medical Examiner, to add a furr out and low exhaust to Property Room 144– \$6,116.00

PCO #111 – Add three days associated with weather impact days in January 2026.

Added days: 3

Total for this change order \$39,217.00 or .063 % of contract.

Total Change Orders for this Project - \$2,597,747.00 or 4.20% of contract.

2/10/2026
approved. 