



MEMO

Date: May 11, 2026

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No. 2 to Contract with RPMx Construction, LLC (RPMx) for Park Blvd Extension (from Parker Rd. (FM 2514) to SH 78)

The Engineering Department requests approval of Change Order No. 2 to the construction contract with RPMx for the Park Blvd Project. Change Order No. 2 will allow for project contract amount revisions to address modifications to the relocation of existing City of Wylie 8-inch Water Line 'A' and 12-inch Water Line 'B' as well as additional testing of bridge drill shafts. An increase in the contract amount is necessary to accommodate field changes as described below.

During the relocation of Water Line 'A', an additional length of 24" steel casing as well as two 8 inch gate valves were added to protect the water line and connect to an existing 12-inch water line. Additional fittings and tees were necessary for Water Line 'B' to adjust the connection to an existing 8" water line and the National Guard Armory 2-inch service. Additional bridge drill shaft core testing was necessary to comply with TxDOT Specification 416, Drill Shaft Foundations. Core samples were obtained at eleven bridge bents.

Change Order No. 2 results in a net contract increase of \$52,895.98 revising the total construction contract amount to \$42,774,508.45.

Recommended Action: It is requested that the Commissioners Court approve Change Order No. 2, increasing the Park Blvd contract by \$52,895.98 for a total construction contract amount of \$42,774,508.45.

Available funding:

\$6,360.51 in RI18004CO-4025-750300013-809280

\$46,535.47 in RI23005-4036-750300013-809280