



3803 Parkwood Blvd., Ste 800
Frisco, Texas 75034
(214) 618-4570
Fax (214) 618-4574

April 24, 2026

Mrs. Bridell Miers, P.E. CFM
Collin County Engineering Department
4690 Community Ave., Suite 200
McKinney, TX 75071

Project Name: Park Boulevard Extension
Project Number: IFB No. 2024-458
Subject: Change Order #002

Dear Mrs. Miers:

Halff recommends the following change order #002 modification to the Park Boulevard Extension project.

CO#	Item#	Seq	Description	UOM	Original Unit Price	Revised Unit Price	Original Quantity	Revised Quantity	CO Quantity	CO Amount
002	165	02-01	8" Gate Valve	EA	\$3,180.00	-	2.00	4.00	2.00	\$6,360.00
002	168	02-02	24" Steel Casing	EA	\$400.00	-	80.00	140.00	60.00	\$24,000.00
002	187	02-03	CO2-1 Water Line A Connection	LS	-	\$20,179.78	-	1.00	1.00	\$20,179.78
002	188	02-04	CO2-2 Drill Shaft Cores	EA	-	\$214.20	-	11.00	11.00	\$2,356.20
NET INCREASE / (DECREASE) THIS CHANGE ORDER										\$52,895.98

02-01 – 8" Gate Valve – This is a plan quantity adjustment for the installation of two additional 8-inch gate valves added to accommodate the rerouting of 12" Water Line B at the bridge along Spring Creek Pkwy, near the Walmart.

02-02 – 24" Steel Casing – This is a plan quantity adjustment for the additional installation of 24-inch steel casing for revising the 12" Water Line B profile at the bridge along Spring Creek Pkwy, near the Walmart.

02-03 – CO2-1 Water Line A Connection – This item accounts for all labor and equipment required for the change to the proposed 8" Water Line A at the bridge along Spring Creek Pkwy, near the Armory.

02-04 – CO2-2 Drill Shaft Cores – This item includes all labor and equipment required to perform drill shaft core sampling at the constructed bridge bents in accordance with TxDOT Specification Item 416, Drilled Shaft Foundations, Section 3.2.

The net increase to this contract for Park Blvd Extension Change Order #002 is \$52,895.98.

Should you have any questions or require any additional information, do not hesitate to contact me.

Sincerely,

Adam Kane, P.E.