



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: May 1, 2026
Re: Change Order #28 to Christman for CCPHB-Healthcare, Medical Examiner and Parking Garage

PCO #60– Owner requested changes for the site, to restripe the existing fire lane– \$3,579.00.

PCO #61– Architect required changes at healthcare, medical examiner, and parking garage, for the credit for the drilled pier reconciliation – (\$52,470.00).

PCO #108– Owner requested changes at Healthcare, Parking Garage and Medical Examiner, to add the PDUs and UPSs for the security and telecom scopes of work– \$71,914.00.

PCO #118– Owner requested changes at Healthcare and Medical Examiner, to add additional signage on the exterior of the buildings– \$10,373.00.

PCO #126– Architect required changes at medical examiner, for a constraint between the diffuser and light, \$2,533.00.

Added days: 0

Total for this change order \$35,929.00 or .058 % of contract.

Total Change Orders for this Project - \$2,926,947.00 or 4.73% of contract.

5.4.2026
Approved. 