



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
construction@co.collin.tx.us

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: May 8, 2026  
Subject: Change Order #29 to Christman for CCPHB-Healthcare, Medical Examiner, and Parking Garage

PCO #110– Owner requested changes for the site, for additional striping at entries. – \$1,449.00.

PCO #114– Architect required changes at Healthcare, to encapsulate roof trusses. – \$106,007.

PCO #122– Architect required changes at Medical Examiner, to add power and data for the phoenix control panels. – \$10,813.00.

PCO #123– Owner requested changes at Healthcare, to install additional power and data for modular furniture. – \$4,062.00.

PCO #127– Contractor requested, for imposed elevator tariffs. – \$30,098.00.

PCO #129– Architect required changes at Healthcare and Medical Examiner, for additional flashing at window sill. - \$7,698.00.

PCO #131– Architect required changes at Healthcare, to adjust door frame heights. – \$1,922.00.

PCO #133– Architect required changes at Medical Examiner, to add diffusers in conference room. – \$1,627.00.

PCO #136– Architect required changes at Medical Examiner, to add an area drain. – \$25,377.00.

PCO #141 - Add two days associated with weather impact days in April 2026.

Added Days: 2

Total for this Change Order \$189,053.00 or .31% of contract.

Total Change Orders for this Project - \$3,116,000.00 or 5.04% of contract.