



PCO #13

Tegrity Contractors, Inc.
202 N. Allen Drive, Suite E
Allen, Texas 75013
Phone: (972) 562-6060

Project: 25-15 - Collin County Juvenile Probation Renovation
920 E Park Blvd
Plano, Texas 75074

DRAFT

Prime Contract Potential Change Order #13: Paint Remainder of South Side of the 920 Building

TO:	Collin County 4600 Community Avenue Attn: Rickee Harris, Building and Projects Coordinator Mckinney, Texas 75071	FROM:	Tegrity Contractors, Inc. 202 N. Allen Drive, Suite E Allen, Texas 75013
PCO NUMBER/REVISION:	13 / 0	CONTRACT:	25-15 - Collin County Juvenile Center
REQUEST RECEIVED FROM:	Rickee Harris (Collin County)	CREATED BY:	Matt Eby (Tegrity Contractors, Inc.)
STATUS:	Draft	CREATED DATE:	6/12/2026
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$4,994.00

POTENTIAL CHANGE ORDER TITLE: Paint Remainder of South Side of the 920 Building

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #035 - Paint Remainder of South Side of the 920 Building

Paint the remainder of the back of the building to match what was painted above the exterior doors. This will go to the bottom of the canopy and also above the canopy.

ATTACHMENTS:

#	Budget Code	Description	Amount
1	09-9000.O Paint	Paint South Side of Building	\$4,400.00
		Subtotal:	\$4,400.00
		OH&P (10.00%):	\$440.00
		Bonding Fees (2.00%):	\$88.00
		GCs (1.50%):	\$66.00
		Grand Total:	\$4,994.00

Collin County

4600 Community Avenue Attn: Rickee Harris, Building and Projects Coordinator
Mckinney, Texas 75071


06-24-26
SIGNATURE DATE

Rickee Harris

Digitally signed by Rickee Harris
DN: C=US,
E=ricwharris@co.collin.tx.us,
O=Construction Projects,
OU=Construction Projects,
CN=Rickee Harris
Date: 2026.06.29 14:27:56-05'00'
SIGNATURE DATE

Tegrity Contractors, Inc.

202 N. Allen Drive, Suite E
Allen, Texas 75013


06-24-26
SIGNATURE DATE



Sky Drywall, LLC
1627 Pebble Beach Ln
Cedar Hill TX 75104
Phone: (214) 586 – 8691
skydrywalltx@gmail.com

CHANGE ORDER SUMITED TO: Tegrity Contractors	DATE: 06-09-2026
ADDRESS: 202 N Allen Drive, Ste E, Allen, Texas 75013	PHONE: (972)562-6060
	Number: 3
Job name: County Juvenile Probation	
Job location: 920 E Park Boulevard, Plano TX 75074	
We hereby agree to make the change(s) specified below At exterior Bldg. rear wall Complete the missing paint from previous change order, paint from RH side to left side corner to under of metal deck \$2,800.00 -Price to paint from top of deck to parapet \$1,600.00	
NOTE: This change order becomes part of and in conformance with the existing contract.	
we agree hereby to make change(s) specified above this price \$4,400.00	