



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: July 13, 2026

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No. 3 to Contract with RPMx Construction, LLC (RPMx) for Park Blvd Extension (from Parker Rd. (FM 2514) to SH 78)

The Engineering Department requests approval of Change Order No. 3 to the construction contract with RPMx for the Park Blvd Project. Change Order No. 3 will allow for project contract amount revisions to address changes in the field. Various changes include adding two median openings and a driveway along Park Boulevard between FM 2514 and Paul Wilson Drive to provide additional access for emergency vehicles and safer access, field changes due to several conflicts with North Texas Municipal Water District (NTMWD), quantity adjustments to the United States Army Corp of Engineers (USACE) mitigation areas based on final grading limits, pedestrian improvements at the Spencer Lane/Park Blvd intersection and intersection modifications at FM 2514 to align with TxDOT's construction project. This change order also includes various quantity reductions as well.

Change Order No. 3 results in a net contract increase of \$157,860.56 revising the total construction contract amount to \$42,932,369.01.

Recommended Action: It is requested that the Commissioners Court approve Change Order No. 3, increasing the Park Blvd contract by \$157,860.56 for a total construction contract amount of \$42,932,369.01.