COLLIN COUNTY

Public Works Department
700 A. Wilmeth Road
McKinney, Texas 75069
www.collincountytx.gov
972-548-3700 (Phone)
972-548-3754 (Fax)

Date: September 8, 2009

To: Judge Self and Commissioner's Court

From: Jon Kleinheksel, Director of Public Works

Re: Change Order #1 for the Services: Full Depth Reclamation contract with Reynolds Asphalt
Contract # 03440-09

Public Works requests Commissioners Court consideration and any action regarding Change Order #1 for the Services: Full Depth Reclamation contract with Reynolds Asphalt, Contract #03440-09. This change order extends the contract performance period as specified for 1 year effective 10/1/09 through 9/30/10.

FDR is a contracted road sub-grade stabilization construction process where existing road materials as well as new road (flex-base) materials and cement are incorporated and re-compacted together to form re-stabilized road sub-grade. The FDR process is required on roads that have experienced sub-base failure and require total rehabilitation.

Public Works has budgeted for this procedure and plans to rehabilitate 3 - 5 miles of county roadways next fiscal year. The cost to facilitate this procedure is approximately $160,000.00 per mile.

Should you require additional information, please contact me and I will respond accordingly.

JK/tlk
FDR Reynolds 8.18.09