For Review

Date 4.7.10

Proposed Contingency Authorization # 14

CROSSLAND
CONSTRUCTION COMPANY, INC.

Collin County JJAEP Facility
McKinney, TX
Owner: Collin County

Description: PCO #14 for RFI #26-paving elevation at east fire lane

A: Material & Equipment	$	-
Sales Tax (8.25%)	$	-
Subtotal A	$	-
B: Labor CCC	$	-
Labor Burden (44.00%)	Included	
Subtotal B	$	-
C: Subcontractors - See attached quotations		
Holbrook	$	5,084.00
	-	
Subtotal C	$	5,084.00
Subtotal A- C	$	5,084.00
D: General Contractor Mark-up (10%)	$	-
Subtotal D	$	508.40
TOTAL	$	5,592.40

see attached my email dated 4/1/10 for explanation of CCC's position. Also attached is the email from Pacheco Koch with their position. I am incuring cost for this lack of information thus the submittal of this PCO.

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.
By:
Project Manager/DJ McClanney

Date Signed

Collin County
By:
Bill Burke

Date Signed

VAI architects
By: Woodrow Woods
Stephen Tran/Woodrow Woods

$5,084.00
Amount Approved

4/21/10
Date Signed