COLLIN COUNTY
PURCHASING DEPARTMENT

CONTRACT AMENDMENT NO: FOUR (4)

CONTRACT: ENGINEERING SERVICES FOR ROADS
FM 2551 from FM 544 to FM 2514
AGR 02384-09

EFFECTIVE DATE: 7/12/10

Bond Project NO. 99-93

CONTRACT AMENDMENT ISSUED TO:
Chiang Patel & Yerby, Inc.
1700 Redbud Blvd., STE 460
McKinney, TX 75069

AWARDED BY: Original Court Order No. 2001-355-06-11
AMENDMENT No. 1, COURT ORDER No. 2006-825-09-12
AMENDMENT No. 2, COURT ORDER No. 2008-478-07-08
AMENDMENT No. 3, COURT ORDER No. 2009-1014-12-07
AMENDMENT No. 4, COURT ORDER No. 2010-447-07-12

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:

ADD: Supplemental Agreement No. 6 $ 119,735.63

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was ..... $ 921,758.51

Net Change to Change Order(s) (show $ plus, minus or unchanged)

PREVIOUS	Amendment No. 1	$ + 152,400.00
PREVIOUS	Amendment No. 2	$ + 7,344.75
PREVIOUS	Amendment No. 3	$ + 81,251.50
CURRENT	Amendment No. 4	$ + 119,735.63

TOTAL AMENDMENTS TO DATE: ..... $ 360,731.88

The new (contract sum) including this Contract Amendment will be $1,282,490.39

ACCEPTED BY:

Chiang Patel & Yerby, Inc.
CONTRACTOR/ENGINEER
ADDRESS
1700 Redbud Blvd, STE 460
McKinney, TX 75069

SIGNATURE
TITLE: Vice President
DATE: June 22, 2010

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 7/13/10

7/13/10