Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Contract Change Order

Three (3)

Vendor:	Crossland Construction Company, Inc. Attn: DJ McClenney PO Box 279 Prosper, TX 75078	Effective Date	July 12, 2010
		Contract No.	11267-09
		Contract Name:	Construction, Building: Juvenile Alternative Education Building and Juvenile Probation

Awarded by Court Order No.:			2009-881-10-19
Change Order	1	Court Order No.:	2010-282-04-26
Change Order	2	Court Order No.:	FYI
Change Order	3	Court Order No.:	FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO No. 12 Stand Pipe System at Fire Protection $37,604.19

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was $7,126,000.00

Net Change to Change Order(s)

PREVIOUS	Change Order No.	1	$17,542.06
PREVIOUS	Change Order No.	2	$35,135.87
CURRENT	Change Order No.	3	$37,604.19

Total change orders to date: $90,282.12

The new (contract sum) including this Change Order will be: $7,216,282.12

ACCEPTED BY:

DJ McCLenney (Please Print)

Crossland Construction Company, Inc.
PO Box 279
Prosper, TX 75078

See Crossland Change Order
SIGNATURE
TITLE:
DATE:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 7/13/10