Date **11.30.10**

Proposed Contingency Authorization # 45

CROSSLAND
CONSTRUCTION COMPANY, INC.

Collin County JJAEP Facility
McKinney, TX
Owner: Collin County

Description: **PCO #45-Irrigation changes requested by City**
change all zones to water saving

A: Material & Equipment		$	-
	Sales Tax (8.25%)	$	-
	Subtotal A	$	-
B: Labor CCC		$	-
	Labor Burden (44.00%)	included	
	Subtotal B	$	-
C: Subcontractors - See attached quotations			
	firefighters	$	19,494.65
this proposal should be considered with PCO #44		$	-
only one PCO shall be approved.		$	-
These changes have been requested by the city		$	-
do deal with recent code changes adopted after		$	-
the drwgs where first produced.	Subtotal C	$	19,494.65
these changes on this PCO would be			
to convert the entire system to the water saving type			
	Subtotal A- C	$	19,494.65
D: General Contractor Mark-up (10%)		$	1,949.47
	Subtotal D	$	-
	TOTAL	$	21,444.12

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.
By: _____
Project Manager/DJ McClenney

_____
Date Signed

Collin County
By: _____
Bill Burke

_____
Date Signed

VAI architects
By: _____
Stephen Tran/Woodrow Woods

$21,444.12
Amount Approved

12/03/10
Date Signed

Firefighter's Landscape & Design
11155 Inwood Rd.
Dallas, Texas 75244

PO#45

JOB ESTIMATE

Date	Estimate #
11/18/2010	10-257

Name / Address
Crossland Construction Inc 861 N. Coleman P.O. Box 279 Prosper, TX 75078

STATE OF TEXAS
MARK A. CLAMPITT
9332
LICENSED IRRIGATOR

P.O. No.	Project
	CC Juv irrigation change

Description	Qty	Cost	Total
TAX EXEMPT PROPERTY Please provide certificate		0.00	0.00
CHANGE ORDER _____ initial or sign for acceptance (city changes and recommendations)		0.00	0.00
Hunter Et module Solor Sync	1	499.95	499.95
XCZ-100-B-Drip	1	1,195.00	1,195.00
Kit includes a 1" valve, basket filter and regulator (priced per zone installed) 2010 state code change for islands (Rainbird Drip tubes will be on all drip)			
MPR nozzles upgrade per zone	25	700.00	17,500.00
The city is requesting that you pay a $25.00 registration fee for the ET Controllers so that you will not be on restriction days for watering. We can not fill it out. You must go online and have the owner or rep fill this out.			0.00
The project has 27 zones. We have added one additional drip zone (Rainbird valves or Hunter all drip will be Rainbird drip tubing), making a total of 28 total valves. Two of the zones that are currently on the plan are drip. We will not have to change out anything on these zones. All institutional heads are changed to the Hunter pro spray. We will put check valve inserts on the low heads for water conservation no charge.			0.00

Prices are good for 60 days	**Subtotal**
Prices shown are guaranteed for 60 days. Firefighter's Landscape will guarantee our shrubs for 60days and trees planted for a period of one year. We will not guarantee the plant material for neglected watering, weather, or vandalism. Please contact Mark Clampitt for your scheduling and installation dates. Thank you for your business!	**Sales Tax (8.25%)**
	Total

Signature _____

Phone #	Fax #	E-mail	Web Site
214-592-0009	972-542-2111	sales@firefighterslandscape.com	www.firefighterslandscape.com

Firefighter's Landscape & Design
14155 Inwood Rd.
Dallas, Texas 75244

JOB ESTIMATE

Date	Estimate #
11/18/2010	10-257

Name / Address
Cressland Construction Inc 861 N. Coleman P.O. Box 279 Prosper, TX 75078

STATE OF TEXAS
MARK A. CLAMPITT
9332
LICENSED IRRIGATOR

P.O. No.	Project
	CC Juv irrigation change

Description	Qty	Cost	Total
Master valves and lockable isolation valve was included at no charge			0.00
Ball valves added to quick couplings	6	49.95	299.70
We will contact Lisa Ballew for a final irrigation walk through with the city.			0.00

Prices are good for 60 days	**Subtotal**	$19,494.65
Prices shown are guaranteed for 60 days. Firefighter's Landscape will guarantee our shrubs for 60days and trees planted for a period of one year. We will not guarantee the plant material for neglected watering, weather, or vandalism. Please contact Mark Clampitt for your scheduling and installation dates. Thank you for your business!	**Sales Tax (8.25%)**	$0.00
	Total	$19,494.65

Signature

Phone #	Fax #	E-mail	Web Site
214-592-0009	972-542-2111	sales@firefighterslandscape.com	www.firefighterslandscape.com