COLLIN COUNTY
PURCHASING DEPARTMENT

CONTRACT AMENDMENT NO: ONE (1)

CONTRACT: PROFESSIONAL SERVICES, ENGINEERING, OUTER LOOP SEGMENT 3

EFFECTIVE DATE: 7/12/10

CONTRACT NO. 09750-09

CONTRACT AMENDMENT ISSUED TO:

CH2MHILL
Attn: Phil Yerby
12377 Merit Drive
Suite 1000
Dallas, TX 75251

AWARDED BY: Original Court Order No. 2009-3024-09-14
AMENDMENT No. 1, COURT ORDER NO.

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:

ADD: Additional consulting services to the CCTRA, on an as needed basis, for th procurement of Segment 3 of the Collin County Outer Loop as a Public-Private Partnership. See attached.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was $563,155.00

Net Change to Change Order(s) (show $ plus, minus or unchanged)
CURRENT Amendment No. 1 $ + NTE 105,000.00

TOTAL AMENDMENTS TO DATE: $105,000.00

The new (contract sum) including this Contract Amendment will be $668,155.00

ACCEPTED BY:

CH2MHILL
CONTRACTOR/ENGINEER
ADDRESS
12377 Merit Drive, Suite 1000
Dallas, TX 75251

SIGNATURE
TITLE: Phil Yerby, P.E., Regional Manager
DATE: 6-18-10

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
TOLL ROAD AUTHORITY

Collin County Administration Building
2300 Bloomdale Rd.
McKinney, Texas 75071

KEITH SELF
PRESIDENT
DATE: 7/13/10