Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

3/9/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #056 – Owner Directive #15 – Five Added Data Drops.

Dear Mr. Burke:

We have finalized the required quotations for PCO #056 – Owner Directive #15 – Five Added Data Drops.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is ***One Thousand Seven Hundred Six dollars ($1,706).***

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

4/5/11

John Leos

Approved by:

Collin County — **Date**

PGAL — 3.10.11 **Date**

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo

Building the Future

Turner

3/9/2011

PCO No.: 056

PCO Title: Owner Directive #15 - Five Added Data Drops.

Project: Collin County Courthouse Addition

Project No.: R0508003.00

Type	Company	Description	Subcontractor Base Price	Subcontractor W/C & GL	Subcontractor Total Price
			A	B	C = A+B
Subcontractor	FSG	Five Added Data Drops	1,500	51	1,551
-			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
		Subtotal	1,500	51	1,551

10% OH&P	155
Total Cost $	**1,706**

Notes: