Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

4/29/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #054 R3 – PR #11R2 – Security & Manual Hardware Revisions.

Dear Mr. Burke:

We have finalized the required quotations for PCO #054 R3 – PR #11R2 – Security & Manual Hardware Revisions.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is ***Thirty Nine Thousand Eight Hundred Fifteen dollars ($39,815).***

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Bill M 5/11/11

Collin County **Date**

PGAL **Date**

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nall, Suhel Rahman, & Ronnie Holcomb- TCCo

Turner

5/11/2011

PCO No.: 054 R3

PCO Title: PR #11 R2 - Door & Security Hardware Revisions.

Project: Collin County Courthouse Addition

Project No.: R0508003.00

Type	Company	Description	Subcontractor Base Price	Subcontractor W/C & GL	Subcontractor Total Price
			A	B	C = A+B
Subcontractor	SecureNet	Security Hardware Additions & Deletions from PR #11 R2.	21,000	716	21,716
Subcontractor	American Direct	Manual Hardware Additions & Deletions from PR #11 R2.	8,164	279	8,443
Subcontractor	American Direct	Expedite HM Frames in Lower Level, Areas A & C (5-7 Days), due to multiple revisions.	6,421	219	6,640
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
		Subtotal	**35,585**	**1,214**	**36,799**

10% OH&P	**3,016**
Total Cost $	**39,815**

Notes:

-