Contract Amendment   Five (5)

Vendor:	Birkhoff, Hendricks & Carter L.L.P.	Effective Date: September 17, 2018
	Attn: Gary Hendricks, PE	Contract No. 2016-229
	11910 Greenville Ave., Ste 600	Contract: Frontier Parkway Improvements
	Dallas, TX 75243	

Awarded by Court Order No.:			2016-649-09-12
Amendment	1	Court Order No.:	2017-337-05-15
Amendment	2	Court Order No.:	FYI
Amendment	3	Court Order No.:	FYI
Amendment	4	Court Order No.:	2018-492-06-18
Amendment	5	Court Order No.:	

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Engineer's Amendment No. 5: $ 20,202.00

1. Revise the design of the commercial access drive to the Christie property to connect with the Stadium Drive A (central drive) of the Prosper ISD stadium in lieu of of the current driveway connecting directly to Frontier Drive.
2. Design, bid, and provide construction phase services for Prairie Crossing as a separate project constructed in advance of the Frontier Parkway Improvements project.

                                                                Total Change $ 20,202.00

Original Contract:	$ 1,963,290.00
Amendment No. 1	$ 20,000.00
Amendment No. 2	$ -
Amendment No. 3	$ -
Amendment No. 4	$ 440,190.00
Amendment No. 5	$ 20,202.00
New Contract Total:	$ 2,443,682.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY: ACCEPTED AND AUTHORIZED BY
                                                           AUTHORITY OF COLLIN COUNTY
                                                           COMMISSIONERS' COURT

Birkhoff, Hendricks & Carter L.L.P.
Attn: Gary Hendricks, PE   Collin County Administration Building
11910 Greenville Ave., Ste 600   2300 Bloomdale Rd, Ste 3160
Dallas, TX 75243   McKinney, Texas 75071

SIGNATURE
TITLE: Alternate Managing Partner   Michalyn Rains, CPPO, CPPB
                                                          Purchasing Agent
DATE: Sept. 06, 2018   DATE: