Contract Change Order No. 3

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	LH Lacy Company, Ltd.	Effective Date	6/2/2014
	Attn: Ronald Murawski	Contract No.	IFB 06292-10
	1880 Crown Road	Contract	Construction, Road: Collin County
	Dallas, TX 75234		Outer Loop, US 75 to SH 121

Awarded by Resolution No.:	2010-3075-12-13
Change Order 1 Resolution No.:	2012-3024-07-23
Change Order 2 Resolution No.:	2012-3024-07-23
Change Order 3 Resolution No.:	

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Remobilization charges due to the delay at the railroad crossing, installation of two (2) signs, adjustment of ten (10) signs, and installation of four (4) water crossings		$	45,495.70
The original (contract sum) was		$	8,902,006.62
Net Change to Change Order(s)			
PREVIOUS	Change Order No. 1	$	(130,579.09)
PREVIOUS	Change Order No. 2	$	(89,189.36)
CURRENT	Change Order No. 3	$	45,495.70
Total change orders to date:		$	(174,272.75)
The new contract sum including this change order will be:		$	8,727,733.87

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

LH Lacy Company, Ltd.

1880 Crown Road
Dallas, TX 75234

See Request Dated 5/19/14
SIGNATURE
TITLE:
DATE:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
TOLL ROAD AUTHORITY

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 6/4/14