Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Contract Change Order One (1)

Vendor:	RKM General Contractors	Contract	Construction, Myers Park Pavilion
	Attn: Robert Meska		
	PO Box 112777	Contract No.	2014-341
	Carrollton, TX 75011	Effective Date	7/29/2015

Awarded by Court Order No.: 2014-970-12-15
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Mobilization to clean out grade beams due to excessive rain	$ 2,146.00	
Replacement of specified stone cap to large size to cover top of stone columns	$ 1,879.00	
The original contract sum was		$119,500.00
Net Change by Change Order(s)		
CURRENT Change Order No. 1	$ 4,025.00	
Total Change Orders to Date:	$ 4,025.00	
The new (contract sum) including this Change Order will be:		$123,525.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

RKM General Contractors
Attn: Robert Meska
PO Box 112777
Carrollton, TX 75011

See Change Order Dated 7/1/2015
SIGNATURE
TITLE:
DATE:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michlayn Rains, CPPO, CPPB
Purchasing Agent
DATE: 8/28/15