Contract Amendment 1

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: CH2MHILL ENGINEERS INC.
Attn: Nick Ataie, PE
12750 Merit Dr., Ste. 1100
Dallas, TX 75251

Effective Date: April 20, 2015
Contract No.: 2015-107
Contract: Preparation of final plans, specifications and estimates (PS & E) for the Collin County Outer Loop, Segment 3A a (Dallas North Toll Way to East of SH 289)

Awarded by Resolution No.: 2015-3002-01-26
Amendment 1 Resolution No.:

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Reduction of fee due to Excel tabulation error. $ (47,847.40)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was:	$798,573.82
Net Change by Amendment(s)	
CURRENT Amendment No. 1	-$47,847.40
Total Amendments to Date:	-$47,847.40
The new contract sum including this amendment will be:	$750,726.42

ACCEPTED BY:

CH2MHILL ENGINEERS INC.
12750 Merit Dr., Ste. 1100
Dallas, TX 75251

SIGNATURE
TITLE: Senior Program Managaer
DATE: April 8, 2015

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
TOLLROAD AUTHORITY

Collin County Administration Building
2300 Bloomdale Rd., Ste 3160
McKinney, Texas 75071

Keith Self
Board President
DATE: 4/22/15