Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	Tyler Technologies, Inc.	Contract No.	2015-192
	One Tyler Drive	Contract:	Software and Implementation
	Yarmouth, ME 04096		Services for an ERP Financial
			System

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add Enterprise Permitting & Licensing: Decision Engine, and Project Manager and Professional
Implementation Services for same. $34,500

Contract Total:	$ 2,653,423.00	per PO 195910
Amendment No. 1	$ (27,500.00)	
Amendment No. 2	$ 12,750.00	
Amendment No. 3	$ 103,750.00	
Amendment No. 4	$ 21,450.00	
Amendment No. 5	$ 12,000.00	
Amendment No. 6	$ 350.00	
Amendment No. 7	$ 36,661.00	
Amendment No. 8	$ (1,340.00)	
Amendment No. 9	$ 123,140.00	
Amendment No. 10	$ 73,260.00	
Amendment No. 11	$ 1,797.00	
Amendment No. 12	$ 442,998.50	
Amendment No. 13	$ 157,620.00	
Amendment No. 14	$ (360.00)	
Amendment No. 15	$ -	
Amendment No. 16	$ 34,500.00	
New Contract Total:	$ 3,644,499.50	

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 16 has been accepted and authorized on _____ by authority of the Collin County
Commissioners Court by Court Order No._____, to be effective on _____.

ACCEPTED BY:

Tina Mize

SIGNATURE

Tina Mize
(Print Name)

TITLE: General Counsel, Public Administration Group
DATE: July 16, 2025

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. _____ 2016-279-04-25 _____

Amendment	No. 1	Court Order No.	2017-338-05-15	Summary	Remove Programmning Services
Amendment	No. 2	Court Order No.	2018-009-01-08	Summary	Add Project String to Actual(memo)
Amendment	No. 3	Court Order No.	2018-039-01-22	Summary	Add Project Management Svcs.
Amendment	No. 4	Court Order No.	2018-244-03-19	Summary	Add Conversion Services
Amendment	No. 5	Court Order No.	2018-404-05-21	Summary	Add Project Management Svcs.
Amendment	No. 6	Court Order No.	FYI	Summary	Work Orders Programming
Amendment	No. 7	Court Order No.	2020-1186-12-07	Summary	BMI CollectIT Bar Coding
Amendment	No. 8	Court Order No.	FYI	Summary	Various Changes
Amendment	No. 9	Court Order No.	2021-985-10-04	Summary	Energov Implementation Svcs.
Amendment	No. 10	Court Order No.	2022-833-09-12	Summary	Energov Implement and Conf.Svcs
Amendment	No. 11	Court Order No.	2022-1295-12-5	Summary	Energov payment terminals
Amendment	No. 12	Court Order No.	2023-807-09-11	Summary	move from on-prem to cloud (SaaS)
Amendment	No. 13	Court Order No.	2023-1166-12-04	Summary	move from on-prem to cloud (energov)
Amendment	No. 14	Court Order No.	2025-096-02-03	Summary	deduct (2) PCI fees
Amendment	No. 15	Court Order No.		Summary	Remove 4 modules
Amendment	No. 16	Court Order No.		Summary	Add Decision Engine

Sales Quotation For:
COLLIN COUNTY, TX
Collin County
2300 BLOOMDALE RD STE 31000
MCKINNEY TX 75071-8517
Phone: +1 (972) 548-4100

Tyler SaaS

Description		Term	Monthly Fee	Users/Units	Annual Fee
Enterprise Permitting & Licensing Extensions					
Decision Engine			$ 2,500	1	$ 30,000
	TOTAL	**1.00**			**$ 30,000**

Professional Services

Description		Quantity	Unit Price	Extended Price	Maintenance
Professional Services					
Professional Implementation Services		16	$ 225	$ 3,600	$ 0
Project Manager Services		4	$ 225	$ 900	$ 0

TOTAL:		**$ 4,500**	**$ 0**

Summary	One Time Fees	Recurring Fees
Total SaaS		$ 30,000
Total Services	$ 4,500	$ 0
Total Third-Party Hardware, Software, Services	$ 0	$ 0
Summary Total	**$ 4,500**	**$ 30,000**
Contract Total	**$ 34,500**	

Customer Approval: _____ Date: _____

Print Name: _____ P.O.#: _____

Client agrees that items in this sales quotation are, upon Client's signature or approval of same, hereby added to the existing agreement ("Agreement") between the parties and subject to its terms. Additionally, payment for said items, as applicable but subject to any listed assumptions herein, shall conform to the following terms:

- License fees for Tyler and third party software are invoiced upon the earlier of (i) delivery of the license key or (ii) when Tyler makes such software available for download by the Client;
- Fees for hardware are invoiced upon delivery;
- Fees for year one of hardware maintenance are invoiced upon delivery of the hardware;
- Annual Maintenance and Support fees, SaaS fees, Hosting fees, and Subscription fees are first payable when Tyler makes the software available for download by the Client (for Maintenance) or on the first day of the month following the date this quotation was signed (for SaaS, Hosting, and Subscription), and any such fees are prorated to align with the applicable term under the Agreement, with renewals invoiced annually thereafter in accord with the Agreement.
- Fees for services included in this sales quotation shall be invoiced as indicated below.
    - Implementation and other professional services fees shall be invoiced as delivered.
- Expenses associated with onsite services are invoiced as incurred.

Comments

SaaS Monthly Fees are rounded to the nearest dollar. The Annual Fee value represents the cost to the customer.

Decision Engine is a web-based application that utilizes yes/no questions to guide citizens through online applications. Tyler will ensure and troubleshoot the connection and provide application configuration training. The client is responsible to design

Custom Payment Terms:

Year 1 SaaS Term effective on the 1st day of the 3rd month, and is prorated to align with the existing agreement. SaaS term renewed annually thereafter at then-current rates in accordance with the existing agreement.

Proposal Includes:

Standard Decision Engine Software for Civic Access

Professional Implementation Svc (Configuration Training) - Remote
- Up to 16 hours of training to teach CCTX staff how to configure Decision Engine

Project Management Svc - Remote:
- Up to 4 hours of remote internal resource coordination and planning

Additional hours can be purchased at any time in 4 hour blocks

Contract Amendment No. 16

Final Audit Report   2025-07-16

Created:	2025-07-16
By:	Stacey Gerard (stacey.gerard@tylertech.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAnqeB0jjkLNMxzLj9mrLO5G90W5_8FmWs

"Contract Amendment No. 16" History

📄 Document created by Stacey Gerard (stacey.gerard@tylertech.com)
2025-07-16 - 1:42:20 PM GMT- IP address: 163.116.144.106

✉ Document emailed to Tina Mize (tina.mize@tylertech.com) for signature
2025-07-16 - 1:42:51 PM GMT

📄 Email viewed by Tina Mize (tina.mize@tylertech.com)
2025-07-16 - 8:38:52 PM GMT- IP address: 163.116.140.158

✍ Document e-signed by Tina Mize (tina.mize@tylertech.com)
Signature Date: 2025-07-16 - 8:40:35 PM GMT - Time Source: server- IP address: 163.116.140.158

✔ Agreement completed.
2025-07-16 - 8:40:35 PM GMT