COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: June 29, 2026

To: County Judge and Commissioners

From: Clarence Daugherty, P.E., Director of Engineering

Subject: Change Order No. 7, Construction Contract, Collin County Outer Loop Segment 3C

Collin County Outer Loop Segment 3C (from Custer Road (FM 2478) to US 75) has been completed and a final change order is needed to reconcile the quantities that were actually used compared to those that were estimated in the original contract. Attached is a letter from our design and construction management engineering consulting firm, BGE Inc., which lists the project quantities that underran and overran. The net amount is a decrease of $1,006,738.86.

The contractor met the substantial completion time requirements of the contract and the road was opened to traffic on November 7th, 2025. The Engineering staff agrees with BGE's recommendation of Change Order No. 7 to reconcile the quantities.

Change Order No. 7 results in a net contract decrease of $1,006,738.86 revising the total construction contract amount to $61,522,412.97.

Action Recommended: It is requested that the Commissioners Court approve Change Order No. 7 decreasing the Collin County Outer Loop Segment 3C contract by $1,006,738.86 for a total construction contract amount of $61,522,412.97.