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TO:

Commissioners Court



DATE:  February 26, 2009
FROM:
Ruben E. Delgado, Director of Engineering

SUBJECT:
Approval Supplemental Engineering Services FM1378/FM544
                         From:  FM544    To:      FM 3412
                         Nathan D. Maier Consulting Engineers (NDM)



 1999 Bond Project #99-102

We request Commissioners Court approval for the supplemental scope of services and fee for the above subject project NDM Consulting Engineers submitted.  The fee for the additional services will be $116,155.  A brief description necessitating the changes is as follows and detailed on the attached letter from NDM.
· The City of Wylie removed FM 1378 of the TxDOT road system to expedite its construction.  Plans will need to be revised to incorporate and be compatible with the ongoing road construction associated with the construction of the new Wylie Municipal Center.

· TxDOT will apply the $900,000 federal funding originally allocated to FM 1378 to reconstruct the FM544/FM1378 intersection to make it compatible with the improved  railroad crossing geometry and the realignment of FM 1378.

Presently, construction of the municipal center and adjacent road is well underway.

We request Commissioners Court consider approval of the Supplemental Engineering Services scope of services and proposed fee.
Xc:  Bill Bilyeu

        Rodney Rhoades

        Matt Dobecka
