IFB 05097-07, Construction, Building: Collin County Administration Building

IFB 05097-07, Construction, Building: Collin County Administration Building


COLLIN COUNTY

PURCHASING DEPARTMENT

CHANGE ORDER NO:  12
CONTRACT:

Construction, Building:  Collin County Administration Building
CONTRACT NO.  
05097-07
 

CHANGE ORDER ISSUED TO: 


RATCLIFF CONSTRUCTORS, L.P.
Attn: Scott Graham
14901 Quorum Dr., Ste 715
Dallas, Texas 75254
AWARDED BY:  Original Court Order No.

2007-943-10-23 and modified by 2007-1068-11-27



CHANGE ORDER #1, COURT ORDER NO. 
2008-254-04-15








CHANGE ORDER #2, COURT ORDER NO._____  2008-297-04-29____________________________________________

CHANGE ORDER #3, COURT ORDER NO.______2008-378-06-03____________________________________________

CHANGE ORDER #4, COURT ORDER NO.______FYI______________________________________________________

CHANGE ORDER #5, COURT ORDER NO.______FYI______________________________________________________
CHANGE ORDER #6, COURT ORDER NO.______2008-706-09-09____________________________________________

CHANGE ORDER #7, COURT ORDER NO.______FYI______________________________________________________ CHANGE ORDER #8, COURT ORDER NO.______2008-1099-12-09___________________________________________

CHANGE ORDER #9, COURT ORDER NO.______FYI

___________________________________________
CHANGE ORDER #10, COURT ORDER NO._____
2009-094-02-02
___________________________________________

CHANGE ORDER #11, COURT ORDER NO._____
FYI

___________________________________________

CHANGE ORDER #11, COURT ORDER NO._____
FYI

___________________________________________

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:




PCO# 63,
Additional Work Required by the McKinney Fire Marshal………………………………..$ +    6,117.10
PCO# 67,
Elevator Room Ceiling……………………………………………………………………..$ +    4,305.26

PCO# 68,
Sprinkler Relocate in Penthouse……………………………………………………………$ +    1,669.93
PCO# 64,
Penthouse Access…………………………………………………………………………...$ +    7,409.60

ADD: Five (5) Calendar Days to Contract.  New Contract Delivery Date is 2/24/09.

Total for Change Order No. 12  …………………………………………………………...............................$ +  19,501.89
Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.












The original (contract sum) was
$ 16,798,250.00
Net Change to Change Order(s) (show $ plus, minus or unchanged)

PREVIOUS Change Order No.      1       $  + 145,517.01

PREVIOUS Change Order No.      2       $  +   55,151.80             


PREVIOUS Change Order No.      3
     $  -     9,747.52            


PREVIOUS Change Order No.      4       $  +   21,414.80_______   
PREVIOUS Change Order No.      5       $  -    28,296.50_______
PREVIOUS Change Order No.      6       $  -    22,718.00_______   

PREVIOUS Change Order No.      7       $  +   32,875.07_______  
PREVIOUS Change Order No.      8       $  -  833,007.50________                                   

PREVIOUS Change Order No.      9       $  +   33,172.80________
PREVIOUS Change Order No.     10      $  +   15,528.30________   
PREVIOUS Change Order No.     11      $  +   36,432.00________
CURRENT  Change Order No.     12      $  +   19,501.89________

TOTAL CHANGE ORDERS TO DATE: 
$     -534,175.85
The new (contract sum) including this Changer Order will be 
$  16,264,074.15
ACCEPTED BY:






ACCEPTED AND AUTHORIZED BY

  







AUTHORITY OF COLLIN COUNTY
 Ratcliff Constructors, L.P.




COMMISSIONERS’ COURT

CONTRACTOR/ENGINEER

ADDRESS 






Collin County Courthouse

 14901 Quorum Dr.





210 S. McDonald

 Ste 715







McKinney, Texas  75069

 Dallas, TX 75254












SIGNATURE






Frank Ybarbo

TITLE:
See PCOs





Purchasing Agent

DATE: 







DATE: 





MAIL SIGNED CHANGE ORDER TO: 

Purchasing Agent, 200 S. McDonald St., Ste 230, McKinney, Texas 75069
Distribution to:  

Contract File
(  )
Contractor
(  )
Copies to:

Department
(  )
Auditor

(  )
Other


(  )
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