COUNTY

Contract Change Order

Five (5)

Office of the Purchasing Agent
“Collin County Administration Building

2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069

972-548-4165

Vendor:

Rodman Paving

6831 Ash St.

Frisco, TX 75034

Awarded by Court Order No.:

Change Order No.:
Change Order No.:
Change Order No.:
Change Order No.:
Change Order No.:

1 Court Order No.
2 Court Order No.
3 Court Order No.
4 Court Order No.
5 Court Order No.

Effective Date
Contract No.

Contract

7/13/2009

11037-07

Construction, Road: Dallas North Tollway
(Phase V) East Service Road

2007-197-03-13

2007-842-09-25

FYI

2008-052-01-22

2008-483-07-08

20609-412-07-094

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Modify the following line items:

Cotiin County, Toxas
Change Order
iPreparad by:
Halff Asscomates, inc.
cosf A .
= Original Current

Bid item #{ TxDOT item # Description nit] _Unit Price | Quantity Cost Quant| Cost Total
2 104 _____PREP ROW TA]  $436.00 326.52 | $142,036.20 327 $142,245.00 $208.80]
4 108 OBLITERATING ABANDONED ROAD STA]  $750.00 43.8 $32,850.00 44 $33,000.00 . $150.00]
10 184 CELL FBR MLCH SEED (PERMXURBAN)(CLAY) | SY $0.30 283795 | £85,138.50 3] $0.00 ~$85,138.60}
1% 164 DRILL SEEDINGITEMP)YWARM) AC | $1,050,00 1.7 1,786.00 g $0.00 -$1,786.00}
12 1654 ORILL SEEDING(TEMPYCOOL) AC| $840.00 1.7 1,426.00 2 $1.680.0D $252.00)
13 168 VEGETATIVE WTR MG $8.40 8800 $73,920.00 1420 $11,928.00 -$61,992.00]
14 169 SOIL RETENTION BLANKET (CL2YTY F) sY $1.50 35911 $53,866.50 33680 $50,520.00 -$3,346.50]
15 216 PROOF ROLL HR $97.00 50 $4,860.00 0 $0.00 -$4,850.00]
17 260 LIME TRMT (EX MATL!!S*) SY $1.95 119615 | $233,260.00 | 114274 $222,834.30 -$10,415.791
18 260 LIME {HYD, COM OR QK (SLURRY})) TN]  $110.00 2504.1 | $275.451.00 2388 $262,6806.00 -$12,771.00]
20 15 FOG SEAL (SS-1) GA $2.90 11924.6 |  $34,578.44 0 $0.00 -$34,578.44)
21 340 . D-GR HMA (METR) TY C SAC-A PG70-22 TN $73.00 2140.3 | $156,244.90 2140 $156,220.00 -$21.90]
22 340 D-GR HMA (M_ETH) TY B PG64-22 TN $64.00 28369 | $187,961.60 2937 $187,968.00 6.40}
23 360 CURB (TY 1) [N $0.70 61684 $43,179.0¢ 61684 $43,178.80 _r$o0.28)
24" 360 CONC PYMT (REINF)(8") SY $24.20 103950 | $2,515,577.90 | 103573 | $2.506.466.60 -$9,111.30|
29 420 CL S CONC (APPR SLAB) CY $331.00 76.9 26,463.90 77 $25,487.00 $33.10)]
31 420 CL C CONC (BENT) cY $745.00 122.8 91,486.00 123 $91,635.00 $149.00]
15 432 RIPRAP {CONC)(4") CY| $263.00 264 69,432.00 233 $61,279.00 -$8.153.00
36 432 RIPRAP (CONC)(5") CY ] $362.00 110 39,820 00 138 $49,956.00 $10,136.00
37 432 RIPRAP {STONE PROTECT)(15") cy| sitr.o0 1116 $130,572.00 1181 $135,837.00 $5.26!

43 460 CMP (GAL STL 187) LF $30.00 250 $7.500.00 130 $3,900.00 -$3.600.004
[ 464 RC PIPE (CL I} 24 IN LF $33.00 2054 $67.788.93 2054 $67.782.00 ~$6.93 9§|
6 466 WINGWALL (PWXHW=8') EA ] 89,476.00 5 47,380.00 4 $37,904.00 -$9,476.00)
101 506 ROCK FILTER DAM (lNS_}_(TY 2} LF $21.00 570 32,970.00 1495 $31,395.00 -$1.575.00)
103 506 ROCK Fii. FER DAM (REM | LF ] $10.50 775 18,637 50 140 $1,470.00 -$17,167.50
104 5086 CONST EXIT (NSTLXTY 1) sY $9.45 666 15,743.70 0 $0.00 -$15,743.70]
108 506 TEMP SEDIMENT CTRL FENCE (REM) LF $0.30 16836 $6.050.80 0 $0.00 -$5.060.80f
108 506 TEMP SEDIMENT CTRL FENCE LF ﬂ .30 13286 $17.284 80 2800 -$3.640.00 -$13,644.80
107 506 TEMP SEDIMENT CTRL FENCE (INLET PROTECTH LF £5.00 3720 $18,600.00 1130 $5,550.00 -$13, 5_(_)_6_‘6‘

107A §05 EARTHWORK (ERSN & SEDM CONT, IN VEH} | CY $8.00 100 $200.00 0 $0.00 $900
108 530 DRWAY APPROACH EA ! $2,500.00 10 $25,000.00 6 5,000.00 -$10.000.00
113 544 GUARDRAIL END TREATMENT (INSTL) EA] $2,650.00 28 $74.200.00 26 8,200.00 -$5.300
114 552 WIRE FENC(L(_:I’__Y C) LF 33.40 1489 $5,062.60 3984 3,545.60 $8.483
115 552 WIRE FENCE (TYDHSPECIAL) LF 34.50 3962 $17.828.00 2482 11,169.00 -$6,660.00
116 552 GATE (TY 1) EA | $200.00 8 $1,600.00 (] $1,000.00 -$600.00]
119 658 iNSTL. DEL ASSM (D-SW) SZ 1 (RCR) GF3 (B1) | EA 534.65 43 $1,489.95 62 $2,148.30 $658.35]
120 658 INSTL DEL ASSM (D-8W) SZ C)CT8 | EA $15.75 3 $47.25 0 $0.00 -§47.25|
121 658 INSTL DEL ASSM (D-SW) SZ (TY C} CTB (B1) EA $17.00 16 $272.00 38 $646.00 $374.00]
122 658 INSTL DEL AS! ASSM (D-SYE SZ 1(RCR} GF3 EA 33.60 > S__?E&OO 3 $100.85 67.20]
123 658 INSTL DEL ASSM (D-SY)SZ2(TY C)CTB EA $16.80 $50.40 2 $33.60 _-$16.80
124 662 WK ZN PAV MRK REMOV (Y)4"(SLD) LF $0.77 14230 $10,957 .10 5665 $4,362.06 6,505,058}
125 662 WK ZN PAV MRK REMOV (Y)4"(SLD) LF $0.68 2043 $1,389.24 36 $24.48 -$1,364 ;gl
126 662 WK ZN PAY MRK REM {N)4*(SLD) LF $0.77 11402 $8.779.54 5834 $4,492.18 -$4,267.
127 662 WK 2N PAV MRK NON-REMOV (W)4"(SLD) LF $0.68 2148 1,460.64 0 $0.00 -$1,460.64]
132¢ 6E7 REF PAV MRK TY Il (W) 8" (LD} LF $0.49 4901 2,401.26 4901 $2,401.49 O.Eq
136 666 REF PAV MRK TY ! (Y1 24" (SLD) LF $3.15 635 $2.000.25 S0 30.00 -52.000.25]



867 REF PAV MRK TY U (W) 8" (SLD)

132 LF $5.49 f 4801 $2,431.28 4901 $2,40% 49 $0.23
136 €66 REF PAV MRK T H (v) 24" {SLD) LF $3.15 635 $2,000.25 0 $0.00 -§2,000.25|
143 677 ELIM EXT PAV MRK & MRKS (47) LF §1.05 880 $924.00 BOD 84400 -584.00)
1424 78 EAVEIMENT SURFAGE PREP FOR MARKERS (4| LF 8C.12 72000 $8,640.00 72004 58,640.42 $0.12]
143 78 PAV SURF PREP FOR MRK (8"} LF $0.12 517 $62.04 439.5 $52.74 -$5.30)
= Carrection required due to calculation error in changs order #3
TOTAL THIS CHANGE ORDER 5325 155.05]

2

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only
be modified in writing signed by both parties.

The original (contract sum) was

Net Change to Change Order(s)

PREVIOUS
PREVIOUS
PREVIOUS
PREVIOUS

CURRENT

Change Order No. 1
Change Order No. 2
Change Order No. 3
Change Order No. 4
Change Order No. 5

Total change orders to date:

The new (contract sum) including this Change Order will be:

ACCEPTED BY:

RODMAN PAVING

6831 Ash St.
Frisco, TX 75034

See document dated 6/10/2009
SIGNATURE

TTLE:

DATE:

$9,362,930.33

$7,179.56
$1,124.20
$38,035.74
$44,438.00
-$325,155.05

-$234,377.55

$9,128,552.78

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Giinddsos ytec s’

Frank Ybarbo
Purchasing Agent

/ .
DATE: 7 Z//f«; 9
e




