	[image: image1.png]



	COLLIN COUNTY
	Engineering
825 N. McDonald
Suite 160
McKinney, Texas 75069

972-548-3727
www.collincountytx.gov



July 7, 2009

To:
Judge Self and Commissioners
From:
Ruben E. Delgado, P.E., Director of Engineering

Re:       Change Order No. 1 with Binkley and Barfield Consulting Engineers for

             Replacement of a Drainage Structure on County Road 134 @ Honey Creek 

             Bond Project No. 07-112
The Engineering Department requests that the contract with Binkley and Barfield Consulting Engineers be increased to remodel the current flood plain. (See letter attached). 

The original contract amount was for $86,300.00. The requested increase for these services is $7200.00 making the amended contract amount $93,500.00.

We will be available to answer any questions you might have regarding this matter.

xc:  Bill Bilyeu

       Monika Arris

       Matt Dobecka

       Jeff Durham
