CLARIFICATIONS

CONSTRUCTION: COLLIN COUNTY COURTHOUSE ADDITION
1. Construction and trade traffic is through the north Frontage road entrance only. 
2. A preconstruction meeting is required with all City of McKinney inspection departments. 
3. In the City of McKinney the fire lane and fire hydrants must be operational prior to going vertical with the building 
4. Electricity will be sub-metered from the existing building and billed back to the contractor monthly at the Collin County rate of 8 cents per KWH for the addition phase.  The remodel electricity will be provided by the County with no chargeback to the Contractor.  Phone and internet service for the contractor will be provided through normal channels outside the county.  This is different from what is contained in spec section 1500 – 1.02a 
5. The contractor will remain in their temporary office space through out the construction project and will not move into the building. 

6. Submittals will be provided electronically through the web based system.  Owner needs to receive one (1) copy of approved submittals in hard copy.

7. No substitutions will be allowed after bid phase unless they are due to lack of availability and handled through a change order. 
8. Phasing 
a. 170,000 sf addition 
b. 8 week shutdown (this is different from the 13 weeks announced at the pre bid) Setup, submittals, and similar work can be accomplished during this shutdown, but should not interfere with the county move or operations. 
c. Remodel of the existing building 
d. Judge’s parking planned as a separate mobilization during the 170,000 addition 
e. Landscape changes to the south elevation can be phased with the 170,000 addition 
9. Staging and access to the remodel will be through the east side and south east side of the building.  Existing elevators are not to be used during construction.  The building will be available on weekends with the exception of secured areas. 
10. Rebar and post-tension inspections prior to concrete pours on the building will require a 24 hour notice to inspect plus a 24 hour time to inspect and rework. 
11. Rain day calculations should be included in the final number of days to complete the construction time calculation.  See the attachment for average working days lost per month and remember that the construction time calculation is in calendar days. 
12. No dirt leaves the site per spec section 2227-3.03.  The owner will provide an area for placement of excess fill, and spoil dirt on site.  The existing stockpile of common fill is set aside for another project. 
13. The site is available for investigation at any time with 24 hour prior notice given to Sara Hoagland. 
14. Lime stabilized subgrade shall be included in the bid per spec section 2345 and installed as conditions merit in accordance with the soil report. 
15. Temporary casings for piers shall be included in the bid per spec section 2466-3.13a 
16. Cubicle furniture install will be included in spec 1100 since the hookup will need to be made by the General Contractor prior to substantial completion.  Special provision will need to be made for Electric and Data install for District Clerk cubicle furniture which will be moved during the 8 week shutdown 
17. The Testing and Materials, and Test and Balance contractors will be supplied and paid for by Collin County. 
18. All CMU masonry is considered Engineered Masonry under spec section 4820 
19. Review specified grass seeding and sod time frames in spec section 2920-1.6b 
20. Contractor shall provide key cores for all hardware that require cylinders (handsets, access panels, and padlocks) 
21. Electrical conduit is shown in three separate areas of the plans E, SC, and AV pages. 
22. Spec section 8410 shows Kawneer as the approved manufacturer.  Equal substitutions will be allowed but must be approved prior to bid. 
23. A Commissioning Agent is no longer part of the project in either the owner or contractor scope.  We would like to see the coordination between trades that the scope encompasses.
The following number of working days (Monday – Friday) is to be allowed in schedule for time lost due to bad weather in form of precipitation, muddy conditions, extreme temperatures or high winds
	Month
	Working Days

	January
	6

	February
	6

	March
	7

	April
	6

	May
	6

	June
	4

	July
	5

	August
	5

	September
	4

	October
	8

	November
	5

	December
	8

	Total
	70


