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	COLLIN COUNTY
	Engineering Department
825 N. McDonald Street
Suite 160
McKinney, Texas 75069
www.collincountytx.gov

	


To:

Commissioners Court



Date:  11/18/09
From:

Ruben E. Delgado, Director of Engineering

Subject:

Request for Approval of Supplemental Agreements No. 2, 4 & 5  with Chiang, Patel & Yerby (CP&Y) for Bond Project #99-93 – FM 2551 from FM 544 to FM 2514


On June 11, 2001, Commissioners Court approved an Engineering Services Agreement with Chiang, Patel and Yerby (CP&Y) for the final design of North Murphy Road (FM 2551) from FM 544 to FM 2514 (Parker Road). 

CP&Y requests Commissioners Court approval of Supplemental Agreements No. 2, 4 & 5 in the amount of $81,251.50 for additional fees and services set out below: 

· Supplemental Agreement #2 in the amount of $4,361.50 for Geotechnical Investigation by Team Consultants, Inc., for the Maxwell Creek Bridge on North Murphy Road.
· Supplemental Agreement #4 in the amount of $4,800 for additional surveying services due to changed site conditions since the project corridor was initially surveyed; and
· Supplemental Agreement #5 in the amount of $72,090 for road design modifications to portions of the proposed route due to road resurfacing, reconstruction and road additions. The Amendment also includes additional costs related to right-of-way maps and costs due to new TxDOT requirements to redesign a single span bridge to a three-span bridge and conversion of right-of-way plan sheets from the State Plane Grid Coordinate System to a Virtual Reference Station System (CRS).
We request Commissioners Court consider approval of the requested supplemental agreements and authorize the Purchasing Agent to execute same. 
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