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MEMO 
DATE:    March 2, 2010 
TO:  Commissioners Court    
FROM:  Ruben E. Delgado, PE; Director of Engineering 
SUBJECT: Amendment #1 of the Engineering Services Contract with Dannenbaum Engineering for FM 455 from US 75 

to .75 miles east of SH 5 – 2003 Bond Project # 03-117.  

       
 BACKGROUND AND CURRENT STATUS:          

• Presently, FM 455 from US 75 to .75 east of SH 5 is a 2 lane Farm to Market Road which will be improved to a 6 lane divided 
highway.  (See Location Map) 

• In collaboration with Collin County and the City of Anna, TxDOT has conducted 1 public meeting.  

• FM 455 from US 75 to .75 miles east of SH 5 has received RTR (Regional Toll Revenue) funding for construction in the 
amount of $8,372,443. Collin County Funds expended on engineering may be used for the required 20% local match.  

• The current TxDOT letting date is scheduled for December 2010. TxDOT has set a public hearing date for March 30, 2010. 
The Public Hearing and subsequent Environmental Clearance will cover FM 455 from US 75 to SH 121, however RTR funding 
will only cover construction from US 75 to .75 miles east of SH 5. Because of this, the need to move forward with final 
Engineering on this section is great.  

• Commissioners Court approved a contract and scope with Dannenbaum Engineering for FM 455 from US 75 to .75 east of 
SH5 on December 17, 2008. The scope involved Right of Way Mapping and Supplemental Surveying only for a total of 
$107,219.97.  

• Dannenbaum is prepared to move forward with Plans, Specifications and Estimates (PS&E) with the anticipation that we will 
receive a Finding of No Significant Impact (FONSI).This will help TxDOT meet the aggressive letting date.  The task items, 
totaling $1,010,792.25 to complete PS&E, that will need to be approved are: (See attached Scope and Summary Document) 

Task 1: Project Management and Coordination 
Task 6: Roadway Design Control 
Task 7: Drainage  
Task 8: Signing Markings and Signalization 
Task 9: Miscellaneous Roadway 

ACTION:  
 We request Commissioners Court consider approval of the following items: 

• Dannenbaum Engineering Corporation Services Contract Amendment #1 for completion of the PS&E for FM 455 from 
US 75 to .75 miles east of SH5; 2003 Bond Project #03-117. The additional tasks to be approved are a total of 
$1,010,792.25.  

• Reallocation of $149,514 of un-encumbered funds from the 2003 Bond project #03-116 to cover additional funds 
needed and for simplification of contract administration.   

• Reallocation of $807,529 from the completed project #03-113, DNT service roads, to cover the additional amount of 
funding needed.  

We will be available to answer your questions.  
xc:  Bill Bilyeu 
      Tracy Homfeld 
       Monika Arris 
       Matt Dobecka 


