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	COLLIN COUNTY
	Engineering
825 N. McDonald
Suite 160
McKinney, Texas 75069

972-548-3727
www.collincountytx.gov



April 20, 2010
To:
Judge Self and Commissioners

From:
Ruben E. Delgado, P.E., Director of Engineering

Re:
Change Order No. 1 with Binkley and Barfield, Inc. for Drainage Structures on County Road 408 @ Ticky Creek – Contract No. 01153-10

Bond Project No. 07-108
The Engineering Department requests that the contract with Binkley and Barfield, Inc.  be increased to allow for the design of a second box culvert on County Road 408 within the same drainage area as Ticky Creek. (See Location Map Attached)
Binkley and Barfield has determined that by constructing a 12’ x 24’ box culvert at this secondary creek branch the structure needed at Ticky Creek can be reduced in size from an 80 foot bridge to a 12’ x 24’ box culvert. 
They have agreed to a contract increase of $15,500, which is $4100 (21%) less than the $19,600 increase initially proposed.  This represents the best and final negotiated offer. If approved, their total contract amount would increase from $66,000 to $81,500.
We will be available to answer any questions you might have regarding this matter.

xc:  Bill Bilyeu

       Monika Arris

       Matt Dobecka

       Jeff Durham
