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	COLLIN COUNTY

	
	Construction and Planning
4600 Community Ave.
McKinney, Texas 75071


To: 



    Commissioner’ Court
From:



Bill Burke
Date:




9-14-10
Subject:
  Change Order to PGAL for Central Plant Upgrade Project
These additional services reflect additional meetings that will be attended by the Architect and other consultants as part of completing the project.  These charges will be charged back to the General Contractor so that there is no cost to the County.
Total Change Order Requested $15,500.00.
Thank you for your consideration.

