Turner

Turner Canstruction Company
2001 M. Lamar, Suite 100
Dallas, TX 75202

10/4/10 Phone: (214) 721-8400
Fax:  (214) 721-8493

Mr. Bill Burka

Collin County

4600 Community Ave.
McKinney, TX 75071

RE:  Collin County Courthouse Addition
Owner Project #R0508003.00
Tumer Project.#1692600

SUBJ: PCO #018 — RFI #049 — Existing Grade Beam Protrusion

Dear Mr. Burke:
We have finalized the required quotations for PC-0018 RF| #049 — Existing Grade Beam Protrusion.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Three Thousand One Hundred Eighteen dollars ($3,118).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience,

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

John Lecs

Approved by:
Collin County Date
BASS Viso
PGAL Date

e Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnle Holcomb- TCCo

Building the Future



T 10/4/2C
PCO No.: 018
PCO Title: RFI #049 - Existing Grade Beam Protrusion.
Project: Collin County Courthouse Addition
Project No.: ROS08003.00
Subcontractor Subcontractor  Subcontractor
Type Company Description Base Price WIC & GL Total Price
A B C=A+
3.411682%
Subcontractor  Potter Additional Rebar (170 Ibs.) 171 6 177
Subcontractor  Potter Additional Formwork, Plywood, 4x4's, 2xd's, and Anchors 1,544 53 1,597
Subcontractor  Potter Additional Labor (33 MH's) 1,026 a5 1,061
- This added #3 dowels at 18" OC at existing building. Also, (4) columns - - -
- increased by 2" to create a 2'-2" column. There are only (4) of these on the - - -
. project. Originally, there were to be three columns to cycle against the - - -
- axisting building. With this size revision, an additional column had to be - - .
- built. - = =
Subtotal| 2,741 94 2,835
10% OH&P 283
Total Cost $ 3,118



