Office of the Purchasing Agent
Collin County Administration Building

Contract Change Order Five (5) ' 2300 Bloomdale Rd, Ste 3160
‘ McKinney, TX 75071
972-548-4165
Vendor: Crossland Construction Company, Inc. Effective Date December 20, 2010
Attn: DJ McClenney Contract No. 11267-09
PO Box 279 Contract Name: Construction, Building: Juvenile
Prosper, TX 75078 Alternative Education Building
and Juvenile Probation
Awarded by Court Order No.: 2009-881-10-19
Change Order 1 Court Order No.: 2010-282-04-26
Change Order 2 Court Order No.: FY1
Change Order 3 Court Order No.: FYl
Change Order 4 Court Order No.: FYl
Change Order 5 Court Order No.: FYl
YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT
PCO No. 35  Additional Exit Lights in Corridor $1,412.40
PCO No. 45  Change to Low Flow Irrigation Required by City $21,444.12
PCO No. 46 Increase Caliper Size of Planted Trees Required by City $1,210.00
PCO No. 47 Added Drywall Fur Downs in Two Rooms $1,127.50
PCO No.52  Added Hand Railing at the Retaining Wall Required by City $24,640.00
Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only
be modified in writing signed by both parties.
The original (contract sum) was $7.126.000.00
Net Change to Change Order(s)
PREVIOUS Change Order No. 1 $17,542.06
PREVIOUS Change Order No. 2 $35,135.87
PREVIOUS Change Order No. 3 $37.604.19
PREVIOUS Change Order No. 4 $10,836.96
CURRENT Change Order No. 5 $49,834.02
Total change orders to date: $150,953.10
The new (contract sum) including this Change Order will be: $7,276,953.10

ACCEPTED BY:

DJ McCLenney (Please Print)

Crossland Construction Company, Inc.
PO Box 279 ‘
Prosper, TX 75078

See Crossland Change Order
SIGNATURE

TTLE:

DATE:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS’ COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Frank Ybarbo
Purchasing Agent
N 12/82/10






