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	COLLIN COUNTY
	Engineering
825 N. McDonald
Suite 160
McKinney, Texas 75069

972-548-3727
www.collincountytx.gov



December 6, 2010
To:
Judge Self and Commissioners

From:
Ruben E. Delgado, P.E., Director of Engineering

Re:
Change Order No. 1 to Contract with Jeske Construction Company

County Road 463 Box Culvert - Bond Project No. 07-114
The Engineering Department requests that the contract with Jeske Construction Company be increased to allow for the relocation of a City of Princeton water line.  The City of Princeton has agreed to reimburse the County for the cost of relocating this line. 
A total increase of $16,340.00 is requested as indicated on the attached proposal from Jeske Construction dated December 6, 2010.  The City of Princeton will reimburse us $15,630 of this amount.  The remaining $710.00 is for an additional month of construction signs and barricades.

We will be available to answer any questions you might have regarding this matter.

xc:  Bill Bilyeu

       Monika Arris
       Matt Dobecka

       Jeff Durham
