Date 11.10.10

Proposed Contingency Authorization #

Collin County JJAEP Facility
McKinney, TX
Owner; Collin County

. GROSSLAND

CONSTRUCTION COMPANY, INC.

Description: PCO #29- Pier Depth corrections

A: Material & Equipment

B: Labor CCC

C: Subcontractors - S5ee attached quotations

D: General Contractor Mark-up (10%)

F. Contract Time Extension_S calendar Day

Crossland Construction Co., Inc.
By:

Sales Tax (8.25%)

Subtotal A

W AN s

Labor Burden (44.00%) included

Subtotal B 5

Progect Manager/DJ McClenney

Pier Depth comrections Per Unit Prices § £.371.50
Credit on Pier casings notused $ (5,728.00)
Subtotal C 5 3,143.50
Subtotal A-C  § 3,143.50
Subtotal D S 314.35
TOTAL 5 3,457.85

Collin County

By:
Bill Burke

Date Signed

Date Eia;nl_r.'l'fd
VAl architects // e
B‘ff ﬁ

Stephen Tran/Woodnow Woods

43,457.65

nt Approved

i /1;1 um

Date Signed



H. H. Holmes Testing Laboratories, Inc.

GEQTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DOFW
1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

—_—
DRILLED PIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 212642010
SAMPLE DATE: 212412010
REPORT NO.: 4651
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling
PAGE10f2 /" — /..
Grid Q Q g - v a / Q P
Plor Mttt Number 12 11 10.5 10 9 9
El'-ﬁla Drilling Started T:45 AM 840 AN | 824 AM | 502 AM 8:35 AM | 10:09 AM
Time Crilling Complated 8:10AM | 8:57 AM | 8:33AM | 223 AM | 9:50 AM | 10:25 AM
Time Concrate Placed 4:50 PM S500PM | 515PM | 5:26PM | 538 PM | 542 PM
|Shaft Diameter (in.) - Design/Measured 24 a0 24 30 30 30
Bell Diamater {in.) - if required MIA P& MiA MIA _MNIA NiA
Depth to Top of Pier {ft.) from Ground 75 45 () 2.5 54 I 5
Depth to Bearing Stratum (ft.) from Ground . . 18.2 15.5 10.0 13.4 13.0 11.8
Dapth to Bottom of Pier {ft.) from Ground 23.7 20.8 15.2 19.9 18.0 16.6
Taotal Length of Pier (ft.) 15.2 16.3 12.3 17.0 12.6 14.4
Penetration Required (ft.) 5.0 5.0 5.0 5.0 5.0 5.0
Feneiration Actual (fi.) 55 5.3 53 6.5 5.0 5.0
Top of Gmu_gd Elevation 6086.0 8086.0 606.0 606.0 606.0 806.0
Taop of Pier Elevation 588.5 801.5 603.0 603.1 600.5 603.8
Bearing Stratum Elevation 5a7.8 580.5 585.0 502.6 593.0 504 4
Bottomn of Pier Elevation 5823 585.2 550.8 588.1 588.0 5858.4
Locafion within Tolerance (Yes/MNe) Yes Yes Yes Yas Yes Yas
Casing Required { Yes/No ) Mo Mo Mo Mo Mo Mo
Casing Used {Yes/No) Mo No No Mo N No
Condifion of Pier Bottomn { Webt/Dry/Clean) oic DiC o v DiC ve
Plumb within Tolerance | Yes/No ) Yes Yes Yas Yes Yes Yes
Vertical Bars (No. & Size) 6 #6's 8 #8's 6 #6's B #8's 8 #8's 8#8's
Haorizontal Ties (Size & Spacirg} §@1E 3@13 | g@ﬂ:‘t 3@16 3 @18 2 @15
Cage Diameter (in.) 18.0 24.0 18.0 24.0 24.0 24.0
Length of Cage (ft) 185 15.8 10.1 14.5 13.4 1.7
Vertical Bars Spliced { YesiNo ) Mo Mo Mo Mo Mo Mo
Concrete Placed with a Tremie { Yes/No ) Yes Yas Yas Yos Yes Yes
Concrate Mix No. 9341 2341 8341 9341 89341 §341
Concrete Tickat Mo. 1612402 1612402 | 1612402 | 1612402 | 1612402 | 1612402
o |
REMARKS: s 7
/@
7 7  Mike Fuller

Constructicn Division Manager

(ole T ol



H. H. Holmes Testing Laboratories, Inc.

HHHE GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
e e RICHARDSON HOUSTON DFW
Rd., Suite 102, Richardscn, TX. 75081

DRILLED PIER INSPECTION REPORT

1301 E.

CLIENT: Collin County
PROJECT: JUAEP
REPORT DATE: 22612010
SAMPLE DATE: 212412010
REPORT NO.: 4651
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling
PAGE 2 0f 2 ;
B Grid N M, L/ P/ M M
g Number g 9 5 10 10 -
| Time Drilling Started 10:27 AM | 10:38 AM | 11:02 AM | 11:53 AM | 12.08 PM | 12:30 PM
Time Drilling Completed 10:35 AM | 11:00 AM | 11:31 AM | 12205 PM | 12:24 PM | 12:42 PM
Time Concrete Placed 8:47 PM 656PM | 7:10PM | 5:45PM | 5:40PM | 8:37 PM
Shaft Diameter (in.) - Design/Measured 30 a0 30 30 30 30
Bell Diameter (in.} - if required MNIA MIA MfA MIA MAA, MNSA
Depth to Top of Pier (it.) from Ground 3.0 3.2 3.0 0.0 0.0 0.0
Depih to Bearing Stratum (ft.) from Ground 5.2 17.2 30.0 13.1 14.5 19.5
Depth to Bottom of Pier (ft.) from Ground 14.7 224 35.4 18.8 18.6 24.6
Tetal Length of Pier (ft) 1T 19.2 32.4 18.8 19.6 246
Penatration Required (ft.) 5.0 5.0 5.0 5.0 5.0 5.0
|Penetration Actuai (ft.) 5.5 5.2 5.4 5.7 5.1 5.1
Top of Ground Elevation 606.0 606.0 606.0 606.0 B06.0 806.0
Top of Pier Elevation 603.0 602.8 603.0 B06.0 B0B.0 608.0
Bearing Stratum Elevation 596.8 588.8 576.0 582.9 581.5 586.5
Bottamn of Pier Elevation 591.3 583.6 570.6 5872 586.4 581.4
Location within Tolerance (YesiNo) Yes Yes Yes Yes Yes Yas
Casing Required ( Yes/No) Ng Mo Mo No No Yes
Casing Used (Yes/No) No No No No No Yas
Condition of Pier Bottom { Wet/Dry/Clean) Dic D/C DIC Dic oViC p/c
Plumb within Tolerance | Yes/No ) Yes Yes Yes Yes Yas Yes
Vertical Bars (No. & Size) B#8's 8#d's B #8's 8#8's 8 i#8's B #6's
Horizontal Ties (Size & Spacing) 16 3 @16 3 @16 3 @16 3 @18 3 @18
Cage Diamster (in.) 240 24.0 24.0 24.0 24.0 24.0
Length of Cage () 9.2 17.3 29.6 18.4 192 242
Wertical Bars Spliced { YesiNao ) Mo No Mo No No No
Concrete Placed with a Tremie { YesiNo Yes Yas Yes Yes Yes Yes
Concrete Mix No. 92 8341 9341 9341 9341 9341
Concrete Ticket Mo. 1612402 1612402 | 1612402 | 1612402 | 1612402 | 1612402
)
REMARKS: T

e ="

t Mike Fuller
Construction Division Manager



R H. H. Holmes Testing Laboratories, Inc.

o lams e || GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON FORTWORTH HOUSTON OFW

1301 E

aha Rd., Suite 102, Richardson, TX. 75081

——= ==
DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3/1/2010
SAMPLE DATE: 212512010
REPORT NO.: 4685
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limastone
DRILLING COMPANY: Bartleit Drilling
PAGE1072 Mult-Purpese Room

R O Grid P/ RAS5/ |/ RAS RAS /| /RAS | /RAB

Mumber 1 R14 R13.5 R13.3 R128 R13.2

Time Drilling Starled 8:25 AM 900 AM | 2:35AM | 10:07 AM | 10:27 AM | 11:00 AM
Time Drilling Completed B:50AM | 9:30 AM | 10:05 AM | 10:24 AM | 10:40 AM | 11:13 AM
Time Concrete Placed 1:.00 PM 1:15PM | 4:50PM | 4:56PM | 5:02PM | 540 PM
Shaft Diameter (in.) - Design/Measured 38 24 24 24 24 24
Ball Diameter (in.} - if required NSA, N/A MNiA MiA MNiA MUA
Depth to Top of Pier (f.) from Ground 0.00 0.00 0.00 0.00 0.00 0.00
Degth to BEEH'ing Stratum {ft.) from Ground 19.70 J2.20 22.00 21.20 25,50 18.00
Depth to Bottom of Pier (it.} from Ground 28.80 37.60 28.00 27.70 30.50 24,00
Tatal Lengl:h of Pier (ft.) 26.80 37 80 28.00 27,70 30.50 24,00
Penelration Required (ft.) 6.00 4.00 6.00 6.00 5.00 5.00
Penelraticn Actual (ft.) 7.10 540 £.00 6.40 5.00 £.00
Top of Ground Elevation E606.00 &06.00 606.00 606,00 &06.00 815.30
Top of Pier Elevation 806.00 606.00 606.00 06,00 B06.00 §19.30
Eﬂm’ng_ﬁtrah.lrn Elevation 586.3 5733 584.0 584.7 5820.5 601.3
Bottomn of Pier Elevation 579.2 568.4 STBD S78.3 875.5 595.3
Location within Tolerance {Yes/Na) Yes Yes fas Yes Yas Yes
Casing Required ( Yes/No ) No No No No No No
Casing Used {Yes/No) Mo Mo Mo MNa Mo MNa
Condition of Pier Boltom [ Wel/Dry/Clean) DiC oiC DiC DiC oic Dic
Plumb within Tolerance { Yes/No } Yes Yes Yeasg Yes Yes Yes
Vertical Bars {No. & Size) 10#8's Gi#6's 646's B#E's E#6's G#6's
Hmﬂznﬂalﬂes{ﬁize&ﬁpacklgl 3 @16 3 @18 i @16 3@16 3@13 3@‘1§
Cage Diameter (in.) 30.0 18.0 18.0 18.0 18.0 18.0
|Length of Cage (ft.) 243 35.1 25.5 25.2 25.2 28.0
Vertical Bars Spliced { Yes/No ) No No MNa No No Mo
Concrete Placed with a Tremie ( Yes/No ) Yes Yas Yes Yes Yes Yes
Congcrate Mix No. 9341 9341 9341 8341 9341 8341
Concrete Tickel No. 1613067 1613067 | 1613067 | 16130687 | 1813067 | 1613067
REMARKS: e W . il

ike Fuller
Construction Division Manager




e H. H. Holmes Testing Laboratories, Inc.
HHHl GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON FORTWORTH HOUSTON DFW
1301 E. Arag:‘m .ﬁfr.f.E Suite 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT

CLIENT: Caollin County
PROJECT: JJAEP
REPORT DATE: 32010
SAMPLE DATE: 21252010
REPORT NO.: 4685
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Barliett Drilling
PAGE10f2 Mult-Purpose Room
i g Grid RC v RA.B
i Number R13.5 R14
Time Drilling Started 1115 AM | 12:30 PM
Time Drilling Compieted 12:20 PM 12:47
Time Concrete Placed 5:44 PM 5:50 PM
Shaft Diameter {in.) - DesigniMeasured 24 24
Bell Diameter {in.) - if requirad MiA N/A
Depth to Top of Pier {fL.) from Ground 0.00 0.00
Depth to Bearing Strafum (fi.} from Ground 25.00 20.00
Depth to Bottom of Pier (.} from Ground 31.00 25.70
Total Length of Pier {ft.) 31.00 25.70
Penetration Requirad (f.} 5.00 2.00
Penetration Actual {ft.) 6.00 5.70
Top of Ground Elevation £§18.30 §18.30
Top of Pier Elevation §19.30 619.30
|Bearing Stratum Elevation 594.3 589.3
Bottom of Pler Elevation 588.3 593.6
Location within Tolerance (Yes/Nao) Yes Yes
Casing Required ( Yes/No ) MNo Na
Casing Used (Yes/Na) No No
Condition of Pier Botiom { Wet/Dry/Clean) DiC D/c
Plumb within Tolerance { Yes/No ) Yas as
Vertical Bars (No. & Sizae) 10#8's G#S's
Horizontal Ties {Size & Spacing) 3 @16 3 @18
|Cage Diameter (in.) 180 18.0
Length of Cage {ft.) 285 23.2
Vertical Bars Spliced [ Yes/No ) Mo Mo
Concrete Placed with a Tremie ( Yes/No ) Yes Yes
Concrete Mix No. 9341 9341
Cancrete Ticket No. 16813067 1813067

REMARKS: BTl B




H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON FORT WORTH HOUSTON DFW

1361 E A ho Rd., Suite 102, Richardson, TX. 75081

g : DRILLED PIER INSPECTION REPORT =
CLIENT: Collin County
PROJECT: JIAEP
REPORT DATE: 3/1/2010
SAMPLE DATE: 2/26/2010
REPORT NO.: 4687
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestons
DRILLING COMPANY: Bartlett Drilling
PAGE 1012 J s
Grid RF RF | RE RE ; RE l.P"RE
i Number R6.9 RE R13' R12 R1Y | | RID

Time Drilling Started

8:20 AM B:52 AM | 9:15 AM 8:33 9:50 AM | 10:00 AM

Time Drilling Complated

§:47 AM 855 AM | 820 AM | 9:43 AM | 5:58 AM | 10:12 AM

Time Concrete Placed

12:55 PM 12,59 13;02 13,08 1:10PM | 1:13PM

Shaft Diameter (in.} - Design/Measured 18 18 18 24 24 24

Bell Diameter (in.) - if required /A M A MiA A MiA

Depth to Top of Fier (ft) from Ground 1.50 1.20 0.90 0.00 0.00 0.00
Depth to Bearing Stratum (ft.) from Ground 10.50 7.50 14.70 17.00 13.20 14.00
Depth to Bottom of Pier (ft.) from Ground 16.00 12.60 20.00 24.00 18.80 18.80
Total Length of Pier (ft.) 14.50 11.40 19,10 24.00 18.90 19.80
Penetration Required (it ) 5.00 5.00 5.00 5.00 5.00 5.00
Penetration Actual {ft.) 5.50 5.10 5.30 7.00 5.70 5.80

Top of Ground Elevation

619.30 618.30 619.30 619.30 819.30 618.30

Top of Pier Elevation B817.80 618.10 618.40 619.30 618.30 618.30
Bearing Stratum Elavation 608.8 611.8 6804.5 602.3 806.1 605.3
Bottomn of Pier Elevation 803.3 806.7 599.3 5953 600.4 583.5
Location within Toleranca (Yes/Na) Yes Yeas Yes Yes Yes Yes
Casing Required { Yes/No ) Mg No No Na No Mo
|Casing Used (Yes/MNa) Mo No No Mo No No
Condition of Pier Boltom { Wet/Dry/Clean) (B[] o/c pic D/C o/C oic
Plumb within Tolerance { YasiNa ) Yeas Yes Yas Yes Yes Yes
‘Vertical Bars (Mo. & Size) B#5's 6#5's G#5's B#5's 6#5's Git5's
Harizontal Ties (Size & Spacing) #3's @12 | #3s @12 | £3's @12 | #3s @12 | #'s @12 | #3's @12
|Cage Diameter (in.) 12.0 12.0 12.0 12.0 12.0 12.0
Length of Cage (ft] 13.5 10.1 17.5 215 156.4 17.3
\ertical Bars Spliced { Yea/No ) Mo Nao No MNo No Mo
Concreta Placed with a Tremie { Yes/No ) Yes Yas Yes Yes Yes Yes
Concrete Mix Mo, 89341 g341 8341 9341 9341 9341
Concrate Ticket No. 1614048 | 1614048 | 16814048 | 1614048 | 1614048 | 1614048
REMARKS:

ey e T

&

~ Nike Fuller
Cagstruction Division Manager



H. H. Holmes Testing Laboratories, Inc.

[ s lamm] GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS

G RICHARDSON FORT WORTH HOUSTON DFW
1301 E. Arapeho Rd., Sulte 102, Richardson, Tx. 75081

—
7 DRILLED PIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: /112010
SAMPLE DATE: 212612010
REPORT NO.: 4687
INSPECTOR: Charlia Byrd
BEARING STRATUM: Gray Limsstone
DRILLING COMPANY: Bartlett Drilling
PAGE 2042 ; :
: Grid RF RF RF j RF / RF / RF

P Number R13 7 | RiZ R11 R10 RO | 'Re.1
Iima_g_riﬂ'ng Started 7:18 AM T33AM | T:40 AM 7:48 AM 803 AM | 8:11AM
Time Drilling Completed 731 AM 738 AM | 748 AM T58AM | B:08AM | 8:18 AM
Time Concrete Placed 1235PM | 12:39 PM 12,43 12:47 PM | 12:50 PM | 12:52 PM
Shaft Diamster {in.) - DesignMeasured 18 18 18 E] 18 18
Eell Diameter {in.) - if required NiA NiA A NIA M/A NiA
Depth to Top of Pier {ft.) from Ground 1.20 1.00 0.80 0.70 1.10 1.00
Depth to Bearing Stratum (ft.) from Ground 12.00 11.30 11.00 12.50 10.50 10.50
Dapth to Bottom of Pier (f.) from Ground 17.30 16.30 16.30 17.70 15.60 15.70
Total Length of Pier {ft.) 16.10 15.30 15,50 17.00 14.50 14.70
Penelration Required {ft.) 5.00 5.00 5.00 5.00 5.00 5.00
Penelraticn Actual {f.) 5.30 5.00 5.30 520 5.10 5.20
Top of Ground Elavation 619,30 618.20 §19.30 619.30 §19.30 619.30
Top of Pier Elevation 618.10 B14.30 618.50 618.60 §18.20 618.30
Baam‘lg Stratum Elevation 807.3 608.0 608.3 G06.8 803.8 G088
Bottom of Pier Elevation 802.0 603.0 603.0 601.8 803.7 603.6
Location within Tolerance (Yes/No) Yes Yas Yes Yes Yes Yes
Casing Required { Yes/No ) Mo Mo Mo Mo Mo No
Casing Used (Yes/No) No Mo No Mo No Mo
Condilion of Pier Bottom { Wet/Dry/Clean) DiC DiC oic oiC oic Dic
Plumb within Tolerance [ Yesi/MNo ) Yas Yes Yes Yeas Yes Yes
Vertical Bars (Mo. & Size) E#5's G#a's GiS's E#5's G#3's G#5's
Horizontal Ties {Size & Spacing) E¥s@i2 | #3s@2 | #3'si@12 | #3s @12 | #3's @12 | #3's @12
Cage Diameter (in.) 12.0 12.0 1240 12.0 12.0 12.0
Langth of CEE (ft.) 14.8 13.8 138 15.2 13.1 13.2
Vertical Bars Spliced { Yes/No ) Mo Mo No No No Mg
Concrete Placed with a Tremie [ YesiMo ) Yes Yes Yas Yes Yes Yes
Concrete Mix No. 9341 2341 9341 2341 8341 9341
Concrete Ticket No. 1613067 1613067 | 1613067 | 1613067 | 1613067 | 16130687
REMARKS:

P St P P

Mike Fuller

Construction Division Manager




H. H. Holmes Testing Laboratories, Inc.

e e |ea| GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
; RICHARDSON FORTWORTH HOUSTON DFW
__1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

" DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3/5/2010
SAMPLE DATE: 3/4/2010
REPORT NO.: 4755
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling ;
PAGE 10f3 /
A Grid RAS | RA.S RAS/| RA4/| RA4 RA.4

P W ey Number R12 R11 R10/ R9 R11 R10
Time Drilling Started 7:15 AM 7:29 AN | T:43 AM | B:02 AM 8:24 AM | B.53AM
Time Drilling Completed 7:27 AM 741 AM | 7:58 AM | 5:18 AM 8:50 AM | 9:05 AM
Time Concrate Placad 1240 PM | 12255 PM | 1:.05 PM 1:15 PM 1:25 PM 1:32 PM
Shaft Diameter (in.) - Design/Measured 18 18 18 18 18 18
Eell Diameter {in.) - if required /A MNiA Wi, NiA MNiA MiA
Depth to Top of Pier (ft.) from Ground 0.00 0.00 0.00 0.00 0.00 0.00
D&pﬂ‘ltﬂ‘B&u‘iﬂgS‘kﬂm {ft.) from Ground 21.0 18.6 18.5 17.0 17.0 17.6
_Deprh to Bottom of Pier (ft.) from Ground 26.1 2316 23.6 220 242 231
Total Length of Pler (it.) 26.1 238 23.6 220 24.2 231
Penetration Required (ft.) 5.0 50 5.0 5.0 5.0 50
Penetration Actual (ft.) 5.1 5.0 51 5.0 7.2 55
Top of Ground Elevation 6193 6193 §19.3 618.3 619.3 6519.3
Top of Pier Elevation £19.3 65193 619.3 618.3 619.3 619.3
Bearing Stratum Elevation 5983 800.7 600.8 8023 602.3 B801.7
Baottom of Pier Elevation 583.2 595.7 54857 5873 595.1 506.2
Location within Tolerance (Yes/No) Yes Yes Yas Yas fes Yas
Casing Required { Yes/No ) Mo No Na Mo Mo No
Casing Used (Yes/Mo) Mo Ma Mo Mo Mo Mo
Condition of Pier Battom { Wet/Dry/Clean) oic oVC e Dic oVC DiC
Plumb within Tolerance { Yes/MNo ) Yes Yes Yes Yes ‘Yes Yes
Vertical Bars (No. & Size) G#5's B#5's G#5's G#5's G#5's G#5's
Horizontal Ties (Size & Spacing) B¥s @12 | #s @12 | #3's @12 | #3s @12 | #3's @12 | #3's @12
Egga Diameter {in.) 12.0 12.0 12.0 12.0 12.0 12.0
[Length of Cage () 238 211 21.1 19.5 217 20.6
Vartical Bars Spliced ( Yea/No ) Ma Ma Mo Mo Mo Mo
Concrete Placed with a Tremie { Yes/No ) Yes Yas Yas Yes Yas Yeg
Concrete Mix No. G341 9341 9341 a341 9341 2341
Concrete Ticket No. 161536 161536 161536 181536 161536 131536
REMARKS: e e

! ;:,f ;Z Z; =t
Mike Fuller

Construction Division Manager




H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON FORT WORTH HOUSTON DFW

1301 E Rd., Suite 102, Richardson, TX. 75081
—_— e o=
DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 352010
SAMPLE DATE: 3/4/2010
REPORT NO.: 4758
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling
PAGE 20f 3

Pler 1d e Grid RC.8 . / RC / RD : / RE /‘F.D ; /RB

Number R13 R12.8 R12 ! R “R11 |/ R10

Time Drilling Started 9:18 AM S:41 AM | 954 AM | 10:19 AM | 10:40 AM | 11:00 AM
Time Drilling Completed §:33 AM 9:52 AM | 10:15AM | 10:32 AM | 10:58 AM | 11:30 AM
Time Concrate Placed 1:45 PM 1:55PM | 2:05PM | 2220PM | 2230PM | 2:45PM
Shaft Diameter (in.} - Design/Measurad 18 24 24 24 24 24
Bell Diameter {in.} - if required MiA, T N/A MiA NIA N/A
Depth to Top of Pier {ft) from Ground 0.00 0.00 0.00 0.00 0.00 0.00
Depth to Bearing Stratum (ft.) from Ground 16.0 19.0 198.5 19.0 17.0 18.8
Depth ta Bottom of Pier {ft.) from Ground 218 24.3 25.0 24.5 22.4 23.8
Tatal Length of Pier (ft.) 21.8 243 25.0 24.5 22.4 238
Paneiration Required (ft.) 5.0 5.0 5.0 5.0 5.0 5.0
Penatration Actual {it.) 58 5.3 8.5 55 5.4 51
Top of Ground Elevation §19.3 519.3 §19.2 619.3 619.3 §19.3
Top of Pier Elevation 619.3 818.3 6183 6193 618.3 619.3
Baaring Stratum Elevation 6033 600.3 589.8 600.3 602.3 B800.5
Eottom of Pier Elevation 587.7 585.0 5843 504.8 S06.9 505.4
Location within Talerance (Yes/Mao) Yas fas Yas Yes Yos Yes
Casing Required { Yes/MNo } Mo Na Mo Mo No No
Casing Used {Yes/No) Mo No No Mo Mo No
Condition of Pier Bottom ( Wet/Dry/Clean) DiC DIC D/C DIC DIC DIC
Plumb within Tolerance [ Yes/MNo ) Yes Yes Yes Yes Yes Yes
‘ertical Bars (Mo. & Size) E#5's GiG's 5#6's 6#6's 6#6's B#6's
Horizontal Ties (Size & Spacing) #s @12 | #¥s @16 | #3's @16 | #3's @16 #3's @16 | #3's @16
|Cage Diameter (in.} 12.0 168.0 18.0 18.0 18.0 18.0
Length of Cage (ft.) 15.1 21.8 225 220 19.9 21.4
Vertical Bars Spliced { Yes/No ) Mo Mo Mo No No Mo
Concrete Placed with a Tremie ( YesiNo ) Yes Yes ‘Yes ‘es Yes Yes
Concrete Mix No. 934 g341 8341 9341 9341 341
Concrete Ticket No. 161536 161536 161536 | 161536 161536 161536
REMARKS: ] =

Mike Fuller
Construction Division Manager



H. H. Holmes Testing Laboratories, Inc.

[STSTS=]  GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
e i s RICHARDSON FORT WORTH HOUSTON DFW
1301 E A ho Rd., Suite 102, Richardson, TX. 75081

ot}

—= _—
DRILLED PIER INSPECTION REPORT
CLIENT: Caollin County
PROJECT: JJAEP
REPORT DATE: /572010
SAMPLE DATE: 3/4/2010
REPORT NO.: 4759
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling
PAGE 3 0f3
: Grid REB | RD | RD /
PE A Number Re - | R0 RS
Time Df'li_!.-l_.l___‘lg Started 11:35AM | 12221 PM | 12:45 PM
Time Drilling Cempleted 1218 PM | 1240PM | 1:00 PM
Time Concrate Placed 2:55 PM 3:05 PM 318 PM
Shaft Diameter {in.) - Design/Measured 24 24 24
Bell Diameter (in.} - if required N/A NiA NiA
|Depth to Top of Pier (ft.} from Ground 0.00 0.00 0.00
Depth to Bearing Stratum (ft.} from Ground 17.0 17.0 17.0
Depth to Bottom of Pier {ft.} from Ground 22,8 23.0 22.0
Total Length of Pler {ft.) 22.8 23.0 22.0
Penelration Reguired (i) 5.0 5.0 5.0
Penetration Actual (ft.) 58 6.0 50
Top of Grcu_n_d Elevation 619.3 818.3 618.3
Top of Pier Elevalion 619.3 619.3 618.3
Bearing Stratum Elevation 602.3 6023 602.3
Bottom of Pier Elevation 586.5 586.3 597.3
Location within Tolerance (Yes/MNo) Yes Yes Yes
Casing Required { Yes/No ) No No No
Casing Used (Yes/No) Ma No Mo
Condition of Pier Botiom { Wet/Dry/Clean) DiC DiC n/c
Plumb within Tolerance { Yes/No } Yes fes Yes
\Jertical Bars (No. & Size) 6#5's 8#8's 6#6's
Horizontal Ties (Size & Spacing) #is @15 #3's @16 | #3's @16
Cage Diameter (in.) 18.0 18.0 18.0
Length of Gye {ft.) 20.3 208 19.5
ferfical Bars Spliced { Yes/No ) MNo No Mo
Concrate Placed with a Tramie { Yes/No ) Yas Yes Yes
Concrate Mix No. 9341 9341 9341
Concreta Ticket No. 161536 161536 161536
REMARKS:

Congtruction Division Manager
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H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW

1301 E ho Rd., Sults 102, Richardscn, TX. 75081
DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3/8/2010
SAMPLE DATE: 3/5/2010
REPORT NO.: 4762
INSPECTOR: Charfie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling EL{ i
PAGE 107 4 ﬂ‘ -
Grid RE / RE | RE RE ., RE -RD ]
Pler Identification T e RS’ R7 RE’ RS © R4S
| Time Driiling Started 6:58 Al T:13AM | T:30AM | 7T48AM | 802 AM | 818 AM
Time Drilling Completed 7:08 AM T27AM | T43AM | 7:43AM | 7:58 AM | 8:11 AM
Time Concrete Placed 1:50 PM 1:53PM | 1:56PM | 1:50PM | 203PM | 2207 PM
Shait Diameter (in.) - Design/Measurad 24 24 24 24 24 18
Bell Diameter {in.) - if required /A NIA NIA N7A N/A NIA
Depth lo Top of Pier (i) from Ground 0.00 0.00 0.00 0.00 0.00 0.00
Depth to Bearing Stratum (ft.} from Ground 16.7 16.0 12.1 8.0 7.0 8.0
Depth to Bottom of Pier (fi.) from Ground 22.0 21.8 17.2 13.4 12.5 14.0
Total Length of Pier {fit.} 22.0 219 172 13.4 12.5 14.0
Penefration Required {fL) 5.0 5.0 50 5.0 5.0 5.0
Penetration Actual (ft.) 5.3 5.9 5.1 5.4 5.5 5.0
Top of Ground Elevation 519.3 619.3 819.3 618.3 618.3 519.3
Top of Pier Elevation §19.3 619.3 619.3 519.3 §19.3 §19.3
|Bearing Stratum Elevation 602.6 603.3 607.2 6113 6123 §10.3
Bottom of Pler Elevation 597.3 587 4 §02.1 B0S.9 606.8 6053
Location within Tolerance (Yes/No) Yes Yes Yes Yes Yes Yes
|Casing Requirad ( Yes/No ) Mo No . Mo Nao No MNo
|Casing Used (Yes/No) No Mo No No No No
Conditicn of Pier Bottom ( Wet/Dry/Clean) oiC DiC DiC DiC DIC D/iC
Plumb within Tolerance { Yes/No ) ‘fas Yes Yes ‘fes Yes Yes
Vertical Bars {No. & Size) B#6's Gi#h's 6#6's E#b's Ei#tg's E#5's
Horizonlal Ties (Size & Spacing) #ls @16 | #¥s @16 | #3s @16 | #3's @16 | #3s @16 | #3's @12
|Cage Diameter (in.) 18.0 18.0 18.0 18.0 18.0 12.0
|Length of Cage (ft.) 19.5 17.4 14.7 10.9 10.0 11.5
Vertical Bars Spliced { Yes/No ) No No No No No No
Concrete Placed with a Tremie { Yes/No ) ‘Yes 25 Yes Yes Yes Yas
Caoncrate Mix No. 9341 9341 g341 9341 8341 9341
Concrete Tickat No. 1817860 1617680 | 1617660 | 16176680 | 1617650 | 1617660
i
REMARKS: £ /f /
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Construction Division Manager



H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW
1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

—= = —==—
DRILLED PIER INSPECTION REPORT

CLIENT: Callin County

PROJECT: JJAEP

REPORT DATE: 3/6/2010

SAMPLE DATE: 3/5/2010

REPORT NO.: 4762

INSPECTOR: Charlie Byrd

BEARING STRATUM: Gray Limestone

DRILLING COMPANY: Brartiett Drilling /

PAGE 2 0F 4 /’ -

: Grid RE RF /| RF RF | RE RE
dbsuysca ol R45' | R4’ | R3 R2_ R2 2

Time Drilling Started §:32 AM B:42 AM | B:55AM | S:07AM | S18AM | S:30AM
Time Drilling Completed 8:40 AM B83AM | S:05AM | D16 AM | 9:28 AM | 10:09 AM
Time Concrete Placed 215 PM Z27PM | 245PM | 2257 PM | 306 PM | 3:13PM
Shaft Diameter (in.} - DesignfMeasurad 18 18 18 18 18 18
Bell Diameter {in.) - if requirad MNSA MFA A MJA MNIA NIA
Depth to Top of Pier {ft.) from Ground 1.0 1.0 1.0 1.0 0.0 0.0
Depth to Bearing Stratum {ft.) from Ground 10.50 9.00 9.20 9.3 9.10 9.00
Depth to Bottom of Pler (it.) from Ground 15.7 14.5 14.3 14.3 14.1 14.3
Total Length of Pler {ft.) 14.7 135 13.3 15.0 14.1 14.3
Penetration Required (it ) 5.0 5.0 50 6.0 5.0 6.0
Penetration Actual (ft.) 5.2 5.5 5.1 8.5 5.0 5.3
Top of Ground Elevation 619.3 613.3 618.3 619.3 519.3 618.3
Top of Pier Elevation 518.3 B18.3 518.3 818.3 619.3 619.3
Bearing Stratum Elevation 808.8 610.3 8101 5§10.0 &§10.2 610.3
Bottom of Pier Elevation 603.68 604.8 605.0 6050 605.2 605.0
Location within Tolerance (Yes/MNo) Yes Yes Yes Yas Yes Yes
Casing Required [ Yes/No ) No Mo Mo MNa No Na
Casing Used (Yes/Mo) No No No MNa No No
Condition of Pier Bottom { Wet/Dry/Clean) oG DiC DiC Dic DvC Ve
Plumb within Tolerance { Yes/No ) Yea Yes Yes Yes Yes Yes
Vartical Bars {(No. & Size) Gi#5's G#S's G#5's 625's 6i5's G#5's
Horizontal Ties (Size & Spacing) Fle @12 | #3s@12 | #3's @12 | #3's @12 | #3's @12 | #3's @12
Cage Diameter (in ) 12.0 12.0 12.0 12.0 12.0 12,0
1L_e;__glh of Cage (It.) 12,2 11.0 10.8 10.8 14.1 14.3
Vertical Bars Spliced | Yes/No ) No Nao No No Mo Mo
Concrete Placed with a Tremie { Yea/No ) Yes Yas Yes Yes Yes Yes
Concreta Mix Mo. 9341 9341 9341 9341 9341 9341
Concrete Ticket No. 1617660 1617660 | 1617680 | 1617860 | 1617660 | 1817660
REMARKS:

; ;%ke%uller :

Construction Division Manager




: = H. H. Holmes Testing Laboratories, Inc.
(S lgm || GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS

RICHARDSON HOUSTON DFW
1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3/6/2010
SAMPLE DATE: 3/5/2010
REPORT NO.: 4762
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestones
DRILLING COMPANY: Brartlett Drilling
PAGE 307 4 / -
: Grid RA U/ RE./| RE RB RB RA

e o Number R5 R4 R3~ R7 "RE6 |~ 5
i"I.fn"l"eal Driling Started 10:12 AM | 10:24 AM 10;53 11:12 AM | 11:39 AM | 11:51 AM
Time Drilling Completad 10:21 AM | 10:51 AM | 11:10AM | 11:35 AM | 11:49 AM | 12:07 PM
Tima Concrete Placed 3:27 PM 337PM | 345PM | 357PM | 410PM | 417 PM
Shaft Diameter (in.) - Design/Measured 18 24 24 24 24 24
Ball Diamater (in.) - if rew.ired MIA A A MiA A MiA
Depth to Top of Pier () from Ground 0.0 0.0 0.0 0.0 0.0 0.0
Depth to Bearing Stratum ift.) from Ground 13.00 9.50 7.00 1586 13.50 14.00
Depth to Bottom of Pier (ft.} from Greund 18.0 18.7 132 21.0 19.8 20.0
Total Laﬂﬂﬂ'& of Pier (it.) 18.0 15.7 13.2 21.0 19.8 20.0
Penetration Required () 5.0 6.0 6.0 5.0 6.0 6.0
Peneiration Actual {ft.) 5.0 6.2 6.2 54 B.3 5.0
Top of Ground Elevation £19.3 6193 £19.3 618.3 619.3 819.3
Top of Pier Elevation 618.3 619.3 619.3 619.3 519.3 619.3
Eﬂaring Stratum Elevation 806.3 B09.2 6123 603.7 &05.8 605.3
Battorn of Pier Elevation 601.3 g803.8 606.1 588.3 299.5 589.3
Location within Tolerance {Yes/MNo) Yes ‘Yes ‘Yas Yes Yas Yes
Casing Required { Yes/No | Mo No Ma MNa Mo No
Casing Used (Yes/Na) Mo Mo Mo Mo Ma No
Condition of Pier Bottom { Wet/Dry/Clean) DiC Dic DiC D/iC DiC DiC
Plumb within Tolerance { Yes/No } Yes Yes Yas Yes Yes Yes
Werfical Bars {No. & Size) B#5's E#5's EiG's GitG's E#6's Bi#b's
Horizontal Ties (Slze & Spacing) #d's @ #3's @15 #3s @1 B | #¥s @16 | #3's @16 | #3's @16
Cage Diameter {in.) 12.0 18.0 18.0 18.0 18.0 18.0
Length of Cage (ft.) 17.5 15.2 12.7 20.5 19.3 13.5
Vertical Bars Spliced | Yes/Mo ) Mo Ma Mo Mo Mo Mo
Concrete Placed with a Tremie ( Yes/No ) Yoz Yes Yes Yes Yes Yeas
Concrete Mix No. 9341 g341 9341 9341 9341 J341
Concrete Ticket Ma. 1617660 1617860 | 1617660 | 1817880 | 1617660 | 1617680
REMARKS: e

Mike Fuller

Construction Division Manager
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H. H. Holmes Testing Laboratorles, Inc.

WWISSTEY]  GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON OFW
1301 E. Arapaho Rd,, Suite 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 382010
SAMPLE DATE: /572010
REPORT NO.: 4762
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling £
PAGE 4 0 4 7 f ﬁ‘w‘ L / -
Grid RAN RAB /| BAS RAB /] RB , / RB|
TR Number R12 R13.5 R14 | R128 rR12” | Ri128
Time Drilling Started 12225PMW | 1262 PM | 11T PM 144 PM | 2210PM | 2:41 PM
Time Drilling Completed 12:37 PM 1:12PM | 1:40PM | 158 PM | 2:30 PM | 2:57 PM
Time Concrete Placed 4:24 PM 4:35PM | 445PM | S00PM | 5115PM | 521 PM
|Shaft Diameter (In.} - Design/Measured 18 24 24 24 18 30
[Eeil Diameter (in.} - if required NIA NIA NIA NIA NA N/A
Depth to Top of Pier (ft.) from Ground 0.0 0.0 0.0 0.0 0.0 0.0
Depth to Bearing Stratum (ft.) from Ground 20.00 22 50 31.00 18 25.50 20.50
Depth to Bottom of Pier (it.} from Ground 25.3 28.6 371 21.3 32.2 26.4
Total Length of Pier {ft.) 25.3 286 37.1 15.0 32.2 26.4
Penetraticn Required (it.) 5.0 8.0 6.0 5.0 6.0 5.0
Penetration Actual {ft.) 5.3 6.1 6.1 8.5 8.7 59
Top of Ground Elevation 619.3 619.3 8193 6159.3 6193 81493
Top of Pier Elevation 6193 5193 §18.3 619.3 6183 6193
Bearing Stratum Elevation 589.3 596.8 588.3 603.3 2553.8 558.8
Bottarn of Pier Elevation 594.0 520.7 582.2 558.0 5a7.1 592 9
Locaticn within Tolerance (Yes/No) Yes Yes Yes Yas Yas Yes
Casing Reguired ( Yes/MNo ) Mo Mo No No No No
Casing Used {Yes/Mo} Mo Me Mo No No No
Condition of Pier Bottom { Wet/iDry/Clean) DiC OiC DiC Dic DiC oic
Plumb within Tolerance { Yes/No ) Yas Yes Yes Yes Yes Yes
Vertical Bars (Mo. & Size) Gi5's G#6's G#G's G#6's Gi#G's GHE's
Horizontal Ties (Size & Spacing) #3's @1L #ﬁ; @1 6 | #3's @1§ ﬁ’g gm ﬂ"s @jg ﬂ'i @16
[Cage Diameter (in.) 12.0 18.0 18.0 18.0 12.0 24.0
[Length of Cage (ft) 248 27.1 36.6 20.8 317 245
Vertical Bars Spliced [ Yes/Mo ) No Mo No No Mo Mo
Concrete Placed with a Tremie { Yes/No ) Yes Yes ‘Yes as Yes Yes
Concrate Mix Mo. 8341 9241 9341 9341 9341 9341
Concrete Ticket No. 1617660 16817660 | 1617860 | 16176680 | 16176680 | 1617680
}
REMARKS:

Gon ion Division Manager



H. H. Holmes Testing Laboratories, Inc.

HH || GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
: RICHARDSON HOUSTON DFW

1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081
DRILLED PIER INSPECTION REPORT
CLIENT: Cellin County
PROJECT: JJAEP
REPORT DATE: 3no2010
SAMPLE DATE: 3612010
REPORT NO.: 4796
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Brartlett Drilling
PAGE 1012
Grid - D c / B/ A/ A
Pier Identification e g e 2 2’ ry; 3
Time DrilEEE Started 722 AM T43AM | 803AM | B:25AM | 8:45 AM 800 AM
Time Drilling Completed 7138 AM T84 AM | B:20AM | B:41AM | 8:48 AM 9:12 A
Tima Concreta Placed 11:04 AM | 1115 AM | 11:18 AN | 11:23 AM | 11:27 AM | 11:30 AM
Shaft Diameter {in.) - Daaig‘.mbewed 24 24 24 24 24 24
Bell Ciameter (in.) - if required MN/A, MN/A MA MIA MNIA NIA
Depth to Top of Pier (ft ) from Ground 8.00 8.00 9.00 5.00 9.00 9.00
Depth to Bearing Stratum {ft.} from Ground 123 13.3 14.1 15.0 14.6 14.7
Depth to Botlom of Pier (ft.) from Ground 18.3 18.4 20.4 21.0 207 21.0
Total Length of Pier (ft.} 10.3 10.4 11.4 12.0 11.7 12.0
Penelration Required (ft.) 50 5.0 5.0 5.0 5.0 5.0
Penetration Actual (ft.) 5.0 5.1 6.3 6.0 6.1 6.3
Top of Ground Elevation 619.3 619.3 619.3 619.3 619.3 6183
Top of Pier Elevation 611.2 611.3 610.3 610.3 610.3 610.3
Bearing Stratum Elevation 807.0 606.0 805.2 604.3 604.7 804.5
Bottom of Pier Elevation 801.0 600.9 598.9 598.3 5986.68 588.3
Location wilhin Tolerance {Yes/Na) Yes Yes Yes ‘Yes Yes Yas
Casing Required ({ Yes/No ) Mo Na Mo Mo No Na
Casing Used (Yes/Ma) Mo Mo Mo Mo No No
Condition of Pler Bottom { Wet/DryiClean) Dic DiC Dic Dic oic DiC
Plumb within Tolerance { Yes/No ) Yas ‘Yas Yes Yes Yas Yes
Vertical Bars (No. & Size) B#6's 6#6's B#6's gi#s's E#6's Bib's
Horizontal Ties (Size & Spacing) #3s @16 's @1 's @16 | #3's @16 | #3's @16 | #3s @16
Cags Diameter (in.) 18.0 18.0 18.0 18.0 18.0 12.0
Length of Cage {ft.) 9.8 9.9 10.9 11.5 11.2 115
‘ertical Bars Spliced { Yes/No ) Mo Mo Na o Mo Mo
Concrele Placed with a Tremie { Yes/No ) Yes Yes Yes Yes Yes Yes
Concrete Mix No. 9341 9341 9341 g341 9341 9341
Concrete Ticket MNo. 1618228 1618228 | 1518228 | 1618228 | 1518228 | 1618228
o |
REMARKS: PSR

Mike Fuller
truction Division Manager
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H. H. Holmes Testing Laboratories, Inc.
CAL ENVIRONMENTAL AND MATERIALS ENGINEERS

RICHARDSON HOUSTOM DFW

1301 E. o Rd., Suite 102, Richardson, TX. 75081
DRILLED PIER INSPECTION REPORT

CLIENT: Collin County

FPROJECT: JJAEP

REPORT DATE: anoszo10

SAMPLE DATE: 3/86/2010

REPORT NO.: 4796

INSPECTOR: Charlia Byrd

BEARING STRATUM: Gray Limestone

DRILLING COMPANY: Brartlett Orilling

PAGE 2 0f 2 14 j I 6

ificati Grid e A A B B, Fa - IR
s - Number 3 2 1 2 3 {35
| Time Drilling Started 2:14 AM 9:50 AM | 10:17 AM | 10:33 AM | 11:00 AM | 11:18 AM
Time Drilling Completed 9:40 AM 10:15 AM | 10:30 AM | 10:45 AM | 11:15 AM | 11:30 AM
Time Concrete Placed 11:52AM | 11:58 AM | 12202 PM | 12209 PM | 12220 PM | 12:25 PM
|Shaft Diameter {in.} - DesigniMeasurad 24 24 24 24 24 24
Beill Diameter {in.) - if required MAA llA N/A /A A TN
Depth to Top of Piar {ft.) from Ground 6.30 6.30 3.30 +0.7 0.00 0.00
Depth to Bsarmg Stratum (ft.) from Ground 12.0 10.5 10.0 7.0 12.0 7.0
Deapth to Bettomn of Pier (ft.) fram Ground 19.0 18.4 15.2 13.5 18.4 13.5
Total Length of Pier {ft.) 12.7 12.1 11.9 15.0 18.4 13.5
Penetration Required (f.) 5.0 5.0 5.0 6.0 6.0 6.0
Penetraticn Actual {f1.) 7.0 7.9 52 8.5 6.4 8.5
Top of Ground Elevation 619.3 618.3 6§19.3 §19.3 619.3 818.3
Top of Pier Elevation §13.0 613.0 B16.0 G18.8 619.3 619.3
Bearing Stratum Elevation 807.3 608.8 609.3 6123 &07.2 8123
Bottom of Pier Elevation G00.3 600.9 B804.1 605.8 500.9 B505.8
Location within Tolarance (YesiNa) Yas Yes Yes Yas Yas Yes
Casing Required { Yes/No ) Nao Mo No No No MNo
Casing Used (Yes/No) No No No No Ne No
Condition of Pier Bottom { Wet/iDry/Claan) oic Dic Dic Dic pic DiC
Plumb within Tolerance { Yes/No } Yes Yes Yes Yes Yes Yes
Vertical Bars (Mo. & Size) B#8's 6&5's G#8's 6#6's E#6's G#8's
Horizontal Ties (Size & Spacing) 16 'S @16 | #3's @16 16 | #3's @18 | #3's @16
Cage Diameter (in.) 18.0 18.0 18.0 18.0 18.0 18.0
_{£n_gth of Cage (ft) 11.8 118 14.7 15.2 17.9 13.0
‘ferlical Bars Spliced ( Yes/No } No No Mo No Nao Nao
Concrete Placed with a Tremie { Yes/No ) es Yes Yas Yes Yes Yes
Concrete Mix Mo. 8341 9341 9341 8341 9341 9341
Concrete Ticket No. 1618323 1618323 | 1618323 | 1618323 | 1618323 | 1818323
2
REMARKS: 7
Mike Fuller

truction Division Manager

F ot



— H. H. Holmes Testing Laboratories, Inc.

I | | GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW
1301 E. Arapaho Rd., Sufte 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT

/

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: ans01o
SAMPLE DATE: 302010
REPORT NO.: 4876
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE10f2 !
: 2 Grid D/ RA B C D E

i s Number 3 4 35 25 35 3.5
Time Drilling Started 7:.02 AN T.24 AM | 7:45 AM T:50AM | 7:60AM | 207 AM
Time Drilling Completed 7:15 AN TA0AM | 748 AM | 757 AM | B:05AM | 240 AM
Time Concrete Placed 10:15 AM | 10:22 AM | 10:28 AM | 10:37 AM | 10:42 AM | 10:52 AM
[Shaft Diameter (in.) - Design/Measured 24 24 18 18 18 18
Bell Diameter (in.} - if required MAA MNIA MNFA A YA, MiA
Depth to Top of Pier (ft.) from Ground 0.00 Q.00 0.00 0.00 0.00 Q.00
Depth to Bearing Stratum (ft.) from Ground 10.00 14.00 7.00 9.00 8.00 10.00
Depth to Bottom of Pier (R} from Ground 16.0 213 12.0 14.5 14.7 15.1
Taotal Length of Fier (it.) 16.0 21.3 12.0 14.5 14.7 15.1
Peneiration Raquirad (f.) 5.0 50 5.0 a.0 5.0 5.0
Penelration Actual (ft.) 6.0 7.3 5.0 55 5.7 5.1
Top of Ground Elevation 619.3 810.3 619.3 6193 619.3 618.3
Top of Pier Elevation 613.3 619.2 618.3 619.3 g15.3 6193
Bearing Stratum Elevation 608.3 605.3 §12.2 610.3 610.3 a08.3
Bottom of Pier Elevation 603.3 5850 B0O7.3 B04.8 604.6 604.2
Location within Tolerance (Yes/MNao) Yes fasg Yes Yes Yes Yas
Casing Required ( Yes/No ) Ne No No No No No
Casing Used (YesiMNa) Mo Ma Mo Mo Ma No
Condition of Pier Bottom { Wet/Dry/Clean) DIC DIC DIC DiC DiC D/C
Plumb within Tolerance | Yes/No ) Yas Yas Yesg Yes Yeas Yes
Vertical Bars (No. & Size} E#6's G#6's Bi#5's G#5's G#5's GES's
Honzontal Ties (Size & Spacing) #¥3's @1 i) ﬁ's @16 #3'; @‘12 #3's @ 12 | #3's @1 #3's @12
|Cage Diameter (in.} 18.0 18.0 12.0 12.0 12.0 120
Length of Cage (ft) 155 208 115 14.0 14.2 149
ertical Bars Spliced [ Yes/Mo ) Mo Mo MNa Mo Mo Mo
Cancrete Placed with a Tremie { Yes/No ) Yes Yes Yes Yes Yes Yeg
Concrete Mix Mo, 9341 8341 8341 8341 8341 9341
Concrate Ticket No. 1619103 1619103 | 1619103 | 1619103 | 1619103 | 1619103
REMARKS: e




H. H. Holmes Testing Laboratories, Inc.

RICHARDSON HOUSTON DFW
1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS

r 7

—_—
DRILLED PIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 31572010
SAMPLE DATE: 31072010
REPORT NO.: 48786
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE 2012 2
Grid B €./ i L L/
S Number 25 ' | 28 12 1 10
Time Drilling Started 8:42 AM 8:E0AM | 9:08 AM | 9:41 AM | 1012 AM
Time Drilling Compieted B.a7 AM BSBAM | 932 AM | 5:51 AM | 10:40 AM
Time Concrate Placed 10:54 AM | 10:59 AM | 11:08 AM | 11:52 AM | 11:40 AM
Shaft Diameter (in.) - Design/Measured 18 18 30 30 30
[Bell Diameter (in ) - if required N/A NiA NiA NIA A
Depth to Top of Pier (ft.) from Ground 0.0 0.0 7.2 a 7.3
Depth to Bearing Stratum (ft.) from Ground 5.0 5.0 25.0 32.0 31.4
Dapth to Battom of Pier {ft.} from Ground 10.3 10.8 0.6 37.1 37.0
Total Length of Pier (It.) 10.3 10.8 234 298 297
Penetration Reguired (ft.) 5.0 5.0 5.0 6.0 6.0
Penetration Actual {ft.) 5.3 5.8 5.6 5.1 56
Top of Ground Elevation 619.3 618.3 600.0 602.4 602.4
Top of Pier Elevation 519.3 6193 592.8 585.1 5351
:|B-E!Ell'i"|g Stratum Elevation 614.3 614.2 575.0 ST0d——1- 5710
LBotlr.m of Pier Elevation 609.0 B08.5 589.4 565.3 565.4
|Location within Tolerance (Yes/No) Yes Yes Yes Yes Yes
Casing Required | Yes/No ) Mo No No No Mo
Casing Used (Yes/No} Mo No No Mo No
Conditicn of Pier Bottom { Wel/Dry/Clean) DiC DIC DiC DIC DIC
Plumb within Tolerance [ Yes/No } Yes Yes Yes Yes Yes
‘ertical Bars (No. & Size) Gi#S's Gi#3's B78's 8#8's 8#d's
Horizontal Ties (Size & Spacing) #3s @12 | #3s @12 | #3s @1 's @16 | #3s @18
|Cage Diameter (in.} 12.0 120 24.0 240 24.0
Lﬂﬂ’l of Cage (it.) 10.1 10.5 228 29.3 28.2
Vertical Bars Spliced { Yes/No ) Mo Mo Mo Mo Mo
Conecrste Placed with a Tremie { Yes/No ) Yes Yas Yes Yas Yos
Concrete Mix No. 9341 9341 9341 9341 8341
Concrete Ticket No. 1619103 1619103 | 1619224 | 1619224 | 1619224
e,
REMARKS: % F i
; Mike Fuller

Cenétruction Division Manager



H. H. Holmes Testing Laboratories, Inc.

| eon lamm | aem || GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW
13071 E. Arapaho Rd., Suite 102, Richardsan, TX. 75081

DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3M186/2010
SAMPLE DATE: 3112010
REPORT NO.: 4925
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE 1001 i__, |
= Grid - n M | NJ N

ki ooy Number 10.5 12 11 1 /12
. 7:18 AM 752 AM | 8:40AM | S:51AM | 10:42 AM
Time Drilling Completed 742AM | 8:32AM | 518 AM | 1024 AM | 11:20 AM
Time Concrele Placed 12247PM | 1:38PM | 1:01PM | 1:20PM | 127 PM
|Shaft Diameter (in.} - DesignMeasured 24 30 36 36 30
Bell Diameter {in ) - if required NiA M/A MNIA NIA MIA
Depth to Top of Pier (ft.) from Ground 7.1 7.0 8.0 7.8 7.1
Depih to Bearing Stratum (ft.) from Ground 32.0 34.5 32.0 23.0 29.2
Depth to Bottomn of Pier (ft.) from Ground 37.0 3.7 38.3 30.0 35.3
Total Length of Pier {ft.) 293 27 30.3 22.1 28.2
FPenetration Required (i) 5.0 5.0 6.0 6.0 50
Penctration Actual (ft.) 5.0 5.2 63 7.0 6.1
Top of Ground Elevation 602.2 600.0 603.7 603.7 800.0
Top of Pier Elevation 5§85.1 593.0 585.7 585.8 5829
Bearing Stratum Elevation 570.2 565.5 571.7 580.7 570.8
Bottom of Pier Elevation 565.2 S80.3 565.4 5737 564.7
Location within Toleranca (Yes/MNo) Yes Yes Yes Yes Yes
Casing Required { YesiNo ) Na Mo Na (] Mo
Casing Used (Yes/MNo) No No Na Mo Na
Condition of Pier Bottom { Wel/Dry/Clean) oic D/iC Dic Dic D/C
Flumb within Tolerance { Yes/No } Yes ‘Yas Yes Yas Yes
Vertical Bars (No. & Size) E#f's Bi#d's 10#8's 10#8's B#d's
Horizontal Ties (Size & Spacing) F30is |©s @18 | B30 | B e | B
Cage Diameter (in.} 18.0 24.0 30.0 30.0 24.0
Length of Cage (It) 29.4 322 28.8 21.6 278
Vertical Bars Spliced { Yes/No ) Ma Mo Mo Mo MNa
Concrete Placed with a Tremie [ Yes/No ) Yeas Yes Yes Yes Yes
Concrete Mix No. 9341 2341 8341 8341 29341
Concrete Ticket Mo. 1619714 | 1819714 | 1619714 | 1619714 | 1618714
RENARKS: 1 2]

Mike Fuller
Construction Division Manager



i H. H. Holmes Testing Laboratories, Inc.

S mm lam|| GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW
1301 E. Arapaha Rd., Suite 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT i
CLIENT: - Collin County
PROJECT: JJAEP
REPORT DATE: 3/16/2010
SAMPLE DATE: 3N2r2010
REPORT NO.; 4930
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE10f5 ¥ /
; Grid RB / RD/ RD / RD /| /RD RD

P Number RE.1 RE.1 R7 R6 "RS R4
Time Dl‘iﬁin_ﬂ Started 7:10 AM T3rAM | B:01AM | 8:13AM | 8:38 AM 8:58 AM
Time Drilling Completed 7:33 AM T:0BAM | B:11AM | 834AM | 8:51AM | 913 AM
Time Concrete Placed 1208 PM | 1218PM | 12225PM | 12230 PM | 1238 PM | 113 PM
Shaft Diameter {in.) - Design/Measured 24 24 24 24 24 24
Bell Diameter {in.} - if requirad MNiA Ny A NIA MNIA MIA
Depth to Top of Pler (.} from Ground 0.0 0.0 0.0 0.0 0.0 0.0
Depth to Bearing Stratum (f.) from Ground 20.0 18.7 13.7 135 10.0 8.0
Depth to Bottom of Pier (f.) from Ground 26.0 23.0 20.8 19.8 16.1 17.0
Total Length of Pier {ft.) 26.0 23.0 20.8 19.8 16.1 170
Penatration Required (it} 50 5.0 6.0 6.0 6.0 6.0
Penelration Actual (i) 6.0 6.3 7.1 6.3 6.1 a.0
Top of Ground Elevation 619.3 615.3 619.3 619.3 619.3 619.3
Top of Pier Elevation 619.3 6183 6193 619.3 619.3 6193
Bearing Stratum Elevation 599.3 602.6 805.6 605.8 609.3 610.3
Botiom of Pier Elevation 5933 506.3 588.5 599.5 §503.2 602.3
Location within Tolerance (Yes/MNa) Yos Yes Yas Yes Yes Yes
Casing Raguired ( Yes/Na ) No No No No No No
Casing Used (Yes/No) No No No No Mo No
Condition of Fier Bottom { Wet/Dry/Clean) Dic NG ovC nic DiC DiC
Plumb within Tolerance { Yes/No ) Yes Yas Yas Yes Yas Yeas
Vertical Bars (No. & Size) G #6's B #6's 6 #8's 6 #6's g #6's g #5's
Horizontal Ties (Size & §Eanin5} #3516 | #3's @16 | #3's @15 #3's @16 | #3's Eﬁ! #G'g @1§
|Cage Diameter (in.) 18.0 18.0 18.0 18.0 18.0 18.0
|Length of Cage (ft.) 256.6 225 20.3 12.3 15.6 16.5
Vertical Bars Spliced { Yes/No ) No No No No No No
Concrete Placed with a Tremie { Yes/MNo ) Yeas Yes Yag Yas Yes Yes
Cancrete Mix Mo. 9341 8341 9341 9341 9341 9341
Caoncrete Tickat No. 1620478 | 1620478 | 1620478 | 1620478 | 1820478 | 1620478
REMARKS: ey

Mike Fuller
onstruction Division Manager



H. H. Holmes Testing Laboratories, Inc.

[ s e || GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
=i RICHARDSON HOUSTON OFW

=24

1301 E. aho Rd., Suite 102, Richardson, TX, 75081
DRILLED PIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3M16/2010
SAMPLE DATE: 31212010
REPORT NO.: 4930
INSPECTOR: Chariie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE 205 i s
; e Grid RD RA RA 1.5 D /B

Feriabonies. e R4S 35 25 25 26 | I8
Time Drilling Started 925AM | 942 AM | 9:52 AM | 10:02 AM | 10:11 AM | 10:20 AM
Time Drilling Completed G40 AM 950 AM | 10:00 AM | 10:00 AM | 10:18 AM | 10:27 AM
Time Concrate Placad 1:17 PM 1:21 PM 1:27 PM 1:34 PM 1:38 PM 1:43 PM
Shaft Diameter (in.) - Design/Measured 18 18 18 18 15 18
[Eell Diameter (in.) - If required NiA ) A N NIA NIA
Depth to Top of Pier (ft.) from Ground 0.0 0.0 0.0 0.0 0.0 0.0
Dapth to B&an'ng_Etmtum {ft.) from Ground 7.5 10.5 7.5 7.5 50 5.0
Depth to Bottom of Pier (ft.} from Ground 13.8 16.7 13.6 12.8 10.2 10.7
Total Length of Pier (1.} 13.8 18.7 13.6 12.6 10.2 10.7
Penetration Required (ft.) 8.0 6.0 6.0 5.0 5.0 5.0
Panatration Acb;lal {ft.) 6.3 6.2 6.1 5.1 5.2 6.7
Top of Ground Elevation 619.3 615.3 619.3 619.3 §19.3 £19.3
Top of Pier Elavation 518.3 §19.3 §19.3 518.3 519.3 519.3
Bearing Stratum Elevation 811.8 608.8 611.8 611.8 614.3 614.3
Baottom of Pier Elevalion B05.5 6026 605.7 606.7 609.1 808.5
Location within Tolerance (Yes/Ma) Yes Yes Yes Yes es Yes
Casing Required { Yes/No ) No Mo No No No No
Casing Used (Yes/MNo) Mo Mo Mo Mo No Mo
Candition of Pier Bottom { Wet/Dry/Clean) oVC Dic DIC Dic DiC iC
Plumb within Tolerance { Yes/No ) Yes Yes Yes Yas Yes Yes
Veriical Bars (No. & Size) 8 #5's G #5's 6 #5's 6 #5's 6 #5's G #5's
Horizontal Ties (Size & Spacing) 12 |#3s@12 | #3s@12 | #3'= @12 | #3s @1 1
|Cage Diameter (in ) 12.0 12.0 12.0 12.0 12.0 12.0
Length of Cage (L) 13.3 16.2 13.1 12.1 9.7 9.9
Vertical Bars Spliced { Yes/MNo ) No No No Mo Ng Mo
Concrete Placed with a Tremie ( Yes/No ) es Yes Yes Yes Yes Yes
Concrete Mix No. 8341 8341 9341 8341 9341 9341
Concrete Tickat No. 1610478 1610478 | 1610478 | 1610478 | 1610478 | 1610478
REWARKS =

Cdnstruction Division Manager
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H. H. Holmes Testing Laboratories, Inc.

|HHHE GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
T RICHARDSON HOUSTON DFW

</

1301 E. Ara Rd., Suite 102, Richardsan, TX. 75081
DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3/M16/2010
SAMPLE DATE: 31272010
REPORT NO.: 4930
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE 30f§ j;’

Grid o ¢ c E/ ®E. 9 RD /R

i Mumber 1.5 L5 1.5 = 1 R3 3
Time Drilling Started 10:29 AM | 10:39AM | 10:53 AM | 1113 AM | 11:30 AM | 11:42 AM
Time Drilling Completed 10:36 AM | 10:49 AM | 1100 AM | 11:27 AM | 11:35 AM | 11:55 AM
Time Concrale Placed 2:42 PM 248 PM | 2252PM | 256 PM | 258 PM | 3:00 PM
Shaft Diameter (in.} - Design/Measured 18 18 18 24 24 24
Bell Diameter (in.) - if required A MAA MIA A M/A A
Depth to Top of Pier (ft.) from Ground 0.0 0.0 0.0 0.0 0.0 0.0
Depth to Bearing Stratum (ft.) from Ground 5.0 5.0 5.2 5.5 10.0 8.5
Depth to Bottom of Pier {ft.) from Ground 10.8 11.0 11.2 12.2 16.3 14.8
Total Langth of Pier (ft.) 10.8 11.0 11.2 12.2 16.3 148
Penetration Required (ft.) 5.0 50 50 8.0 6.0 8.0
Penelration Actual (fL) 5.8 6.0 6.1 8.7 6.3 6.3
Top of Ground Elevation 619.3 619.3 619.3 §19.3 619.3 519.3
Top of Pier Elevation 519.3 B15.3 §19.3 819.3 619.3 619.3
Bearing Stratum Elevation 614.3 6143 614.1 613.8 €09.3 610.8
Bottom of Pier Elevation 608.5 608 3 608.0 607.1 603.0 6045
Location within Tolerance (Yes/No) Yes Yes Yes Yes Yes Yes
Casing Required ({ Yes/MNo ) No No Na Mo No No
Casing Used (Yes/No) No No MNo No MNo MNo
Condition of Pier Bottom { Wet/Dry/Clean) DiC Dic Dic DiC o/ i
Plumb within Tolerance ( Yes/No ) Yes Yas Yes Yas Yes Yes
Vertical Bars (No. & Size) 6 #5's 6 #5's 6 #5's 6 #5's & #8's G #8's
Horizontal Ties (Size & Spacing) E¥s @12 | #3s@12 | #35 @12 | #3's @] SR15 | £3's @16 |
|Cage Diameter (in.) 12.0 12.0 12.0 18.0 18.0 18.0
Length of Cage (ft.} 10.3 10.5 10.8 11.7 16.8 14.3
Vertical Bars Spliced { Yes/No ) Nao Ma Ne No Mo HNao
Caoncrate Placed with a Tremie { Yes/No ) Yes Yes Yes Yes Yes Yes
Concrele Mix No. 9341 9341 8341 F341 8341 8341
Concrete Ticket No. 1620552 1620652 | 1820552 | 1820552 | 1620552 | 1620552
-
REMARKS: B LS
Mike Fuller

Cofistruction Division Manager



H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW

1301 E. Arapaho Rd., Sulle 102, Richardsan, TX. 75081

—— ——
DRILLED FIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEF
REPORT DATE: 2162010
SAMPLE DATE: 3/12/2010
REPORT NO.: 4930
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE 4 0f5 /
Grid E A o D e/ o A
Pier Identification o e ¥, 5 ] 37 3 75
Time Drilling Started 1205 PM_| 12:44PM | 12.52PM | 1:08PM | 1:27 PM | 1:37 PM
Time Drilling Completed 12210PM [ 12250 PM | 1:01PM [ 1:17PM | 1:35PM | 1:S50PM
Time Concrete Placed 3:.04 PM J10PM | 324PM | 3:30PM | 334PM | 3:42PM
Shaft Diameter {in.} - Design/Measured 24 24 24 24 24 24
Bell Diameter (in.) - if required MIA N/A MNiA MIA YA A,
Depth to Top of Pier (ft.) from Ground 0.0 0.0 0.0 0.0 1.2 1.0
Depth to Bearing Stratum (i) from Ground 10.0 5.0 8.0 8.5 5.5 5.0
Depth to Bottom of Pier {ft.) from Ground 16.4 11.3 12.4 12.8 14.4 13.8
Total Length of Pier {ft.) 16.4 11.3 12.4 12.8 13.2 12.8
Peneiration Required (ft.) 6.0 6.0 8.0 6.0 5.0 5.0
Penetration Actual {fL.) 6.4 6.3 6.4 8.3 8.8 8.8
Top of Ground Elevation 618.3 615.3 618.3 618.3 618.3 619.3
Top of Pler Elevaticn 619.3 619.3 619.3 619.3 618.1 518.3
Bearing Stratum Elevation 609.3 614.3 613.3 E12.8 613.8 614.3
Bottom of Pier Elevation 602.9 608.0 606.9 606.5 604.9 605.5
Location within Tolerance (Yes/MNag) Yes Yes Yas Yas Yes Yes
Casing Required ( Yes/No) Mo No Na Mo Mo No
Casing Used {'fes/MNa) Mo MNa No No Mo Mo
Condition of Pier Bottom { Wet/Dry/Clean) oic DiC o/ DiC DiC o/C
Plumb within Tolerance { Yes/No ) Yes Yes Yes Yes Yes Yos
Vertical Bars [No. & Size) 6 #6's 6 #6's 6 #6's & #8's 6 #6's & #5's
Horizontal Ties (Size & Spacing) 3 @18 2 @18 3 @18 3 @16 3 @e 3 @8
Cage Diameter (in.) 18.0 18.0 18.0 18.0 18.0 18.0
|Length of Cage {ft.) 159 10.8 119 12.3 12.7 12.3
'\Vartical Bars Spliced { Yes/No ) Mo Mo Mo MNo No No
Concrete Placed with a Tremie { Yes/No ) Yes Yes Yes Yes Yes Yas
Concrate Mix No. 9341 8341 8341 9341 9341 8341
Concrete Tickst No. 1620552 1620552 | 1620552 | 1620552 | 1620552 | 1620552
g
REMARKS: T

P/

Mike Fuller

Construction Division Manager

.



S H. H. Holmes Testing Laboratories, Inc.
e e lem|| GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS

RICHARDSON HOUSTON OFW
1361 E A.raggm Rd., Suite 102, Richardson, TX. 75081

A3

—_—
DRILLED PIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3M16/2010
SAMPLE DATE: IN22010
REPORT NO.: 4930
INSPECTOR: Charlie Byrd
EEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGEGOIS
: 5 Grid B /

Pier identification e 1
Time Drilling Started 1:58 PM
Time Drilling Completed 210 PM
Time Concrete Placed 3:48 PM
Shaft Diameter {in.) - Design/Measurad 24
Bell Diameter {in.) - if required NIA,
Depth to Top of Pier (f.) from Ground 1.8
Depth lo Bearing Stratum (ft.) from Ground 145
Depth lo Bottem of Pler (ft.) frem Ground 20.0
Total Length cf Pier [ft) 18.2
Penetration Required (it.) 5.0
Penetration Actual (R.} 55
Top of Ground Elevation 618.3
Top of Pier Elevation 617.5
Bearing Stratum Elevation 604.8
Bottom of Pier Elevation 580.3
Location within Tolerance (Yes/MNo) Yes
Casing Required { Yes/No ) Mo
Casing Usad (Yes/No) Mo
Condition of Pier Bottom [ Wet/Dry/Claan} piC
Plumb within Tolerance ( Yes/MNo ) fes
Vertical Bars (No. & Siza) 6 #8's
Horizontal Ties (Size & Spacing) 3 @156
Cage Diameter (in.) 18.0
ILength of Cage (ft.) 15.9
Vertical Bars Spliced { Yesa/Mo ) Mo
Concrete Placed with a Tremie { Yes/No ) Yes
Concrete Mix No. 9341
Concrete Ticket No. 1620652

d.-"’}"-'r.?

REMARKS: i B A g

Mike Fuller
Cdnstruction Division Manager



H. H. Holmes Testing Laboratories, Inc.

HHHE GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
s e RICHARDSON HOUSTON DFW

1301 E. Arapaho Rd., Suife 102, Richardson, TX. 75081
DRILLED PIER INSPECTION REPORT
CLIENT: Callin County
PROJECT: JJAEP
REPORT DATE: 372272010
SAMPLE DATE: aNT2M0
REPORT NO.: 5014
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE 10f3 ;
: Grid K K K K 3/ H

T —— Number 8 : s 6 | 5° 5 F "
Time Drilling Started 744 AM | B:00AM | 837 AM | S:47 AM | 5:08 AM | 9:34 AM
Time Drilling Completed 757AM | 8:14AM | B30 AM | S:01 AM | 920 AM | 9:44 AM
Time Concrate Placed 1:05 PM 1T15PM | 120PM | 1:20 AM | 1:42 AM | 2:00 PM
Shaft Diameter (in.) - Design/Measured 24 24 24 24 24 24
Bell Diameter {in.} - if required NIA MiA MNIA MiA MIA MNiA
Depth to Top of Pier (ft.) from Ground 0.0 0.0 0.0 0.0 0.0 0.0
Depth ko Bearing Stratum (ft.) from Ground 8.0 8.0 7.0 B85 2.0 2.8
Depth to Bottom of Pler (i) from Ground 13.0 15.0 13.0 13.5 14.5 13.8
Total Length of Pier (ft.) 13.0 15.0 13.0 13.5 14.5 13.8
Penetration Required (it} 5.0 5.0 50 5.0 5.0 5.0
Penetration Actual (ft.) 50 6.0 6.0 5.0 12.5 11.0
Top of Ground Elevation 603.7 603.7 803.7 603.7 803.7 603.7
Top of Pier Elevation 603.7 603.7 g803.7 603.7 803.7 803.7
Bearing Stratum Elevation 595.7 594.7 596.7 595.2 601.7 600.9
Bottom of Pier Elevation 5807 588.7 580.7 580.2 580.2 588.9
Location within Toleranca (Yes/MNa} Yes Yas Yas fes Yes Yes
Casing Required ( Yes/No ) No Mo No No No Mo
Casing Used (Yes/No) No No MNa Mo MNo No
Condition of Pier Bottom { Wet/Dry/Clean) Dic DiC Dic DiC ic DiC
Plumb within Tolerance [ Yes/No ) Yes Yes Yes Yes Yes Yes
Vertical Bars (MNo. & Size) 6 #6's & #8's B #5's 6 #6's B #6's B #8's
Horizental Ties (Size & Spacing) #3s @16 | #3's @16 | #3's @16 | #3's @16 | #3's @16 | #3's @18
Cage Diameter (in.) 18.0 18.0 18.0 18.0 18.0 18.0
[Length of Cage (ft) 13.0 15.0 13.0 13.5 145 138
Verfical Bars Spliced { Yes/No ) No No No No No No
Concrete Placed with a Tramie { Yes/Mo ) Yes Yeas Yas Yes Yes Yes
Concrete Mix No. 8341 9341 5341 8341 9341 9341
Concrete Ticket No. 1622879 1622879 | 1822879 | 1622879 | 1622879 | 1622879

L
REMARKS: { 2”1
Mike Fuller

Construction Division Manager



e H. H. Holmes Testing Laboratories, Inc.
[Emlsmlem| GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS

RICHARDSON HOUSTON DOFW

5

1301 E aho Rd.. Suite 102, Richardson, TX. 75081
DRILLED PIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 32212010
SAMPLE DATE: 3NTR2010
REPORT NO.: 5014
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartiett Drilling
PAGE 2 of 3
z B Grid G F/ F F & 4]
Pier Identification e 5 3 5 g - 78
Time Drilling Started 252 AM 10:06 AM | 10:18 AM | 10:38 AM | 11:03 AM | 11:15 AM
Time Drilling Completed 10:03 AM | 10:16 AM | 10:28 AM | 10:56 AM | 11:11 AM | 11:40 AM
Time Concrete Placed 2:05 PM 211PM | 215PM | 2:225PM | 234 PM | 2:50 PM
Shaft Diameter (in ) - Design/Measured 24 24 24 30 24 24
Beall Diameater (in.} - if required MiA MFA A, A A NiA,
Degth to Top of Pier {ft. } from Ground 0.0 0.0 0.0 Q.0 0.0 0.0
Depth to Bearing Stratum (R.) from Ground 2.0 20 25 133 6.0 40
Depth to Bottom of Pier {ft.) from Ground 14.3 10.0 11.5 18.4 11.8 11.2
Total Length of Pier (ft.) 14.3 10.0 1.5 18.4 11.6 11.2
Pensetration Required (ft.) 5.0 5.0 3.0 5.0 5.0 5.0
Penetration Actual {ft.) 12.3 8.0 a.0 6.1 5.6 7.2
Top of Ground Elevation 603.7 6037 603.7 603.7 8037 603.7
Top of Pier Elevation 603.7 8037 803.7 803.7 603.7 6047
Bea:'mg Stratum Elevation &601.7 601.7 601.2 590.4 597.7 508.7
Bottom of Pier Elevation 589 4 5937 592 2 585.3 5921 592 5
Location within Tolerance (Yes/No) Yeas Yes Yes Yes Yas Yes
Casing Required { Yea/No ) No Mo No Mo MNo Mo
Casing Used (Yes/No) No No No No No No
Condilion of Pier Botlom { Wet/Dryi'Clean) DicC DiC DicC DiC DfiC OiC
Plumb within Tolerance { Yes/No } Yas Yes Yes Yeos Yas Yes
Vertical Bars (MNo. & Size) £ #6's 6 #8's 6 #6's B#E's B #8's 6 #6's
Horizontal Ties (Size & Spacing) #3s @16 | #3s @16 | #3s @16 | #3s @16 | #3s @16 | 235 @16
% Diametear {in.} 18.0 18.0 18.0 24.0 18.0 18.0
Length of Cage (ft.) 14.3 10.0 11.5 18.4 11.6 11.2
Verlical Bars Spiiced { Yes/No ) No Noc No No No No
Concrete Placed with a Tremie [ Yes/No ) No Mo No Mo MNa Na
Concrate Mix No. 9341 g3 5341 2341 9341 9341
Concrete Ticket No. 1822954 | 1622954 | 1622954 | 1622954 | 1822054 | 1622054
REMARKS: S M
'/ Mike Fuller
Con tion Division Manager
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H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW
1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 32312010 <{|
SAMPLE DATE: 3ns/2010 \
REPORT NO.: 5081 Y ‘,7}
INSPECTOR: Charlie Byrd & & R
BEARING STRATUM: Gray Limastone ?}
DRILLING COMPANY: Bartlett Drilling
PAGE 1 of 4 N {\
Grid H J G F, H F.3
st e Number 8/ 8~ TR 8 7.8 7
| Time Drilling Started 7:00 AM T20AM | T:35AM | 2:00PM | 8:20 AM | 8:35 AM
Time Drilling Completed 7:15AM | 7:30AM | 7T45AM | 2:18PM | 8:31 AM | 8:50 AM
Time Concrete Placed FI1SPM 318PM | 3:24PM | 3:33PM | 340PM | 358 PM
|Shaft Diameter (in.) - Design/Measured 30 30 30 30 18 18
Bell Diameter {in.) - if requirad MN/A WA N/A i, N/A NiA
DCepth to Top of Pier {it.) from Ground 1.0 1.0 2.5 2.5 2.2 25
Depth to Bearing Stratum (ft) from Ground 6.0 11.7 7.0 8.0 8.0 25.0
Cepth to Botiom of Pier {ft.) from Ground 13.6 17.7 14.0 138 14.5 30.9
Total Length of Pier (ft.) 12.6 16.7 11.5 1.1 12.3 28.4
Penetration Required {fL) 5.0 5.0 5.0 5.0 5.0 5.0
Penetraticn Actual (it} 7.6 6.0 7.0 7.6 8.5 59
Top of Ground Elevation 603.7 603.7 803.7 603.7 803.7 803.7
Top of Pier Elevation G02.7 802.7 6012 601.2 601.5 6801.2
Bearing Stratum Elevation 597.7 592.0 596.7 597.7 597.7 578.7
Botlom of Pier Elevation 590.1 588.0 589.7 5901 5592 5728
Location within Tolerance (Yes/Na) Yes Yas Yes Yas Yes Yes
Casing Required { YesNo ) No No No Mo Mo MNo
Casing Used [Yes/No) Nao Mo Ne Mo Mo N
Condition of Pier Bottom ( Wet/Dry/Clean) oiC DiC oiC DiC D/C DiC
Plumb within Tolerance { Yes/No ) Yes Yes Yas Yes Yas Yes
Vertical Bars (No. & Size) 8#8's 8#3s 8 &8's a#f's 6 #5's B#5's
Horizontal Ties (Size & Spacing) #s@IE | #3s @16 | #3's @16 | #'s @6 | #3's @12 | #'s @12
Cage Diameter (in.) 24.0 24.0 24.0 24.0 12.0 12.0
Length of Cage (it.) 12.1 16.2 11.0 10.6 11.8 281
Vertical Bars Spliced { Yes/No ) MNo Mo Mo No Mo No
Concrete Placed with a Tremie | Yes/No ) Yes Yes Yes Yes Yes Yes
Concrete Mix No. 9341 g341 9341 5341 9341 9341
Concrete Ticket No. 1624920 1624820 | 1824920 | 1624520 | 1824920 | 1824520

REMARKS:

Mike Fuller
Construction Division Manager



— H. H. Holmes Testing Laboratories, Inc.

HHHE GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON HOUSTON DFW

1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT

2y

CLIENT: Callin County
PROJECT: JJAEP
REPORT DATE: 3/23/2010
SAMPLE DATE: 3/18/2010
REPORT NO.: 5061
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestoneg
DRILLING COMPANY: Eartlett Drilling
PAGE 2 of &

Pier Ide — Grid F G H ¢ RF.4 RF.B RC.10

Number 6.5 T 7 R8 R8 R1
Time Drilling Started 8:55AM | 9:14AM | 9:32AM | 10:01 AM | 10:22 AM | 10:54 AM
Time Drilling Completed 9:10 AM 027 AM | 9:43 AM | 10:19 AM | 10:51 AM | 11:04 AM
Time Concrete Placed 4:04 PM 4:10PM | 414PM | 419PM | 424 PM | 429 PM
Shaft Diameter (in.) - DesignMeasurad 24 24 24 30 24 24
Bell Diameter (in.) - if required MiA hiA MIA MIA MIA MFA
Deapth to Top of Pier (f.) from Ground 2.0 2.1 23 2.5 2.5 23
Depth to Bearing Stratum (it.) from Ground 6.0 5.0 5.0 11.0 12.0 3.6
Depth to Bottom of Fier {fi.} from Ground 13.6 132 13.0 18.0 18.4 12.7
Total Length of Pier (ft.) 11.6 11.2 10.7 15.5 15.9 10.4
Penetration Required (ft.) 50 50 5.0 5.0 5.0 50
Penetration Actual {fL.) Fil:] 83 8.0 7.0 6.4 9.1
Teop of Ground Elevation 619.3 6193 619.3 615.3 618.3 619.3
Top of Pier Elevation 617.3 617.2 617.0 £16.8 516.8 §17.0
Bearing_Etrau.lm Elevation §13.3 614.3 614.3 G083 607.3 615.7
Bottom of Pier Elevation 605.7 606.0 606.3 6013 600.8 606.6
Location within Tolerance (Yes/Mo) Yes Yes Yes Yes Yes Yes
Casing Required ( Yes/No ) Nao Mo No No No No
Casing Used (Yes/No) No Mo No No No MNa
Condition of Pier Bottom { Wet/Dny/Claan) DiC oG DiC e (M DicC
Plumb within Tolerance { Yes/MNo ) Yas Yes Yes Yes Yes Yes
Vertical Bars (No. & Sizae) G #5's G #G's G #8's 6 #8's & #56's 5 #8's
Horizontal Ties (Size & Spacing) #3's @16 | #3's @E_ #3's @1 #3s @16 | #3's @16 i#d's @16
E@e Diameter (in.) 18.0 18.0 18.0 138.0 18.0 18.0
Larlgth of Cage {fL) 11.1 10.7 10.2 15.0 16.4 8.9
“ertical Bars Spliced { YesiNo ) No Mo No Mo Mo Mo
Concrete Placed with a Tremie { Yes/No ) Mo No No Na No Mo
Concrete Mix No. 8341 9341 9341 9341 8341 9341
Ceoncrete Ticket No. 1624520 1624920 | 1624920 | 1624920 | 1524520 | 1624920
REMARKS:
Mike Fuller

Construction Division Manager



H. H. Holmes Testing Laborataries, Inc.
GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS

RICHARDSON HOUSTON ODFW

22

1301 E ho Rd., Suite 102, Richardson, TX. 75081
DRILLED PIER INSPECTION REPORT
CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 3/23/2010
SAMPLE DATE: 3nser2010
REPORT NO.: 5061
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlstt Drilling
PAGE 3of &
Grid RC10 E . ES9 ES/ ES /| / E
PR Number 05 1 R2 R1.5 Rt |’ @2
Time Drilling Started 11:07 AM | 1119 AM | 12201 PM | 12213PM | 1252 PM | 1:06 PM
Time Drilling Completed 11:16 AM | 11:27 AM | 12:10 PM | 12:50 PM | 1:04 PM 1:20 PM
Time Concrete Placed 4:39 PM 4:42PM | 448 PM | 4:58 PM 5:00 PM 5:02 PM
Shaft Diameter (in.) - DesigniMeasured 24 24 18 18 18 18
Bell Diameter {in.) - if required M/A, MiA MNIA NIA MiA MiA
Depth to Top of Pier {ft.) from Ground 20 2.5 2.1 20 2.4 2.1
Depth to Bearing Stratum (it.) from Ground 3.0 2.6 4.7 2.5 3.2 2.5
Depth to Bottom of Pier (fi.) from Ground 126 12.8 13.0 13.2 12.7 13.1
Total Lerrgth of Pier {ft.) 106 10.3 10.9 112 10.3 11.0
Penetration Reguired (ft.) 6.0 5.0 6.0 6.0 6.0 6.0
Penetration Actual (7L.) X 10.2 8.3 10.7 9.5 10.6
Top of Ground Elevation §19.3 819.3 619.3 619.3 619.3 619.3
Top of Pier Elevation 617.3 516.8 617.2 817.3 §16.9 617.2
Ei&arh‘:gih’akum Elevation 616.3 B16.7 G14.6 616.8 616.1 616.8
Bottom of Pier Elevation G067 8085 6063 606.1 &06.6 808.2
Location within Tolerance (Yes/Na) Yes Yes Yes Yes Yes Yes
Casing Required ( Yes/MNo ) Mo Ma Ma No Mo Ma
Casing Used {Yes/Mo) Na Mo MNa Mo Na No
Condition of Pier Bottom { Wet/Dry/Clean) DiC oic DiC DiC DiC D/iC
Plumb within Tolerance { Yes/No ) Yes Yes Yeas Yes Yes Yas
IVertical Bars (No. & Size) g #5's 6 #8's B #5's 6 #5's 8 #5's 6 #5's
Horizontal Ties {Size & Spacing]n #d's @16 #3'5 @16 #Q‘s @1 2 | #3's g1 #3's Q1 2 #3‘5 @12
Cage Diameter (in.) 18.0 18.0 12.0 12.0 12.0 12.0
Length of Cage (ft) 10.1 9.8 10.6 10.7 9.8 10.5
Vertical Bars Spliced { Yas/No ) Mo MNa Mo No No No
Concrete Placed with a Tremie { Yas/MNo ) No Mo No No Mo Mo
Concrete Mix No. 9341 8341 2341 9341 29341 8341
Concrete Tickst No. 1624921 | 1624921 | 1624921 | 1624321 | 1624821 | 1624921
REMARKS:
Mike Fuller

Construction Division Manager



H. H. Holmes Testing Lahoratories, Inc.
GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS

RICHARDSON HOUSTON DFW

1301 E. Rd., Suite 102 Richardson, TX. 75081
DRILLED PIER INSPECTION REPORT

CLIENT: Collin County

PROJECT: JJAEP

REPORT DATE: 323/2010

SAMPLE DATE: 3Mef2010

REPORT NO.: 5061

INSPECTOR.: Charlie Byrd

BEARING STRATUM: Gray Limestone

DRILLING COMPANY: Bartlett Drilling /
PAGE 4 of 4 J{f

i e Grid Ei- |
Pier Identification e Y

Time Drilling Startad 1:31 PM
{Time Drilling Completed 142 PM
Time Concrate Placed 5:10 PM
Shaft Diameter (in.} - Design/Measured 18
Bell Diameter {in.} - if required MiA
Depth to Tep of Pier (ft.) from Ground 22
Depth to Bearing Stratum (ft.) from Ground 2.0
Dapth to Bottom of Pier (fit.) from Ground 13.3
Total Length of Pier (ft.) 111
Penetration Required {ft) 5.0
Penetration Actual (ft.) 11.3
Top of Ground Elevation 612.3
Top of Pler Elevation 817.1
Bearing Stratum Elevation 617.3
Bottom of Pler Elevation 606.0
Location within Tolerance (Yes/No) Yas
Casing Required ( Yes/Mo } No
Casing Used {Yes/No) No
Condition of Pier Bottom { Wet/Dry/Clean) DiC
Plumb within Tolerance { Yes/No ) Yas
Vertical Bars (No. & Siza) 6 #5s
Herizontal Ties (Size & Spacing) #s @12
Cage Diameter (in.) 12.0
Length of Cage (ft.) 10.6
Vertical Bars Spliced ( YesMNo ) No
Concrete Placed with a Tremie [ Yas/MNa ) No
Concrate Mix No. 9341
Concrate Ticket No. 1824321
REMARKS:

Mike Fuller
Construction Division Manager



H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON FORTWORTH HOUSTON DFW
1301 E. Arapaho Rd., Suite 102, Richardson, TX. 75081

R - —— — e
DRILLED PIER INSPECTION REPORT

CLIENT: Callin County
PRO.ECT: JJAEP
REPORT DATE: 4/13/2010
SAMPLE DATE: 4/1/2010
REPORT NO.: 5343
INSPECTOR: Mike Fuller
BEARING STRATUM: Gray Limestone
DRILLING COMPANY': Bartlett Drilling
PAGE1011

A Grid ara P, 5 NS

Pier identification s 7 - =

Time Drilling Staried 700 AM 7:45 AM | B:45 AM
Time Drilling Completed 730 AM 8:15AM | 9:15 AM
Time Concrate Placed 4:00 PM 4:05PM | 4:10PM
|Shaft Diameter (in.} - Design/Measured 30 ag 30
Bell Diameter (in.} - if required N/A MA MNiA
Depth to Top of Pier (ft.) from Ground a.00 3.00 3.00
Depih ta Bearing Stratum {ft.} from Ground 24.00 23.20 23.00
Depth to Bottom of Pler {ft.) from Ground 31.00 33.30 29.60
Total Length of Pier {ft.) 23.00 35.30 28.60
Penetration Required (ft.) 6.00 6.00 6.00
Peneatraiion Actuai {ft.) 7.00 15.10 6.60
Top of Ground Elevation 82.00 82.00 82.00
Top of Pier Elevation 78.00 79.00 79.00
Bearing Stratum Elevation 58.0 58.8 55.0
Bottom of Pier Elavation 51.0 43,7 52.4
Location within Tolerance (Yes/No) Yes Yos Yes
Casing Required { Yes/MNo ) Mo MNe Mo
Casing Used [Yes/No) Mo Nao Mo
Condition of Pier Bottom { Wet/Dry/Clean) DiC WIC DicC
Plumb within Tolerance { Yas/Mo ) Yas Yes Yes
artical Bars (No. & Size) Btd's B#E's B#8's
Horizontal Ties (Size & Spacing) #3's @1 's @16 | #3's @16
Cage Diameter (in.} 24.0 24.0 24.0
Length of Cage (ft.) 27.0 334 260
Vertical Bars Spliced ( Yes/MNo ) - No Nao Na
Concrete Placed with a Tremie { Yes/No ) Yes Yes Yas
Concreta Mix No. 9341 §341 9341
Concrate Ticket No. 1634697 1634697 | 1634687
REMARKS:

Mike Fuller

Construction Division Manager




H. H. Holmes Testing Laboratories, Inc.

Foi b H]‘ GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
; RICHARDSON HOUSTON DFW

1301 E. Arapaho Rd.,, Suite 102, Richardson, TX. 75081

DRILLED PIER INSPECTION REPORT

3/

CLIENT: Collin County
PROJECT: JJAEP
REPORT DATE: 52872010
SAMPLE DATE: 5/21i2010
REPORT NO.: 5880
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPAMNY: Bartlett Drilling
PAGE1011 ; : : j 7

Pier Identification e -5 ac e 25 L L

Number 12 11.5 R12.8 10.5 w V B8
Time Driling Started 10:17 AM | 10:52AM | 11:14 AM | 11:38 AM | 12:00 PM | 12:15 PM |
Time Drilling Completed 10:45 AM | 1110 AM | 11:33 AM | 11:50 AM | 12:17 PM | 12:30 P
Time Concrete Placed 2:20 Pm 2:22 PM 2:225PM | Z30PM 250 PM | 2252 PM
Shaft Diameter {in.) - Design/Measured 30 24 30 18 24 24
Bell Diameter {in.) - if required MIA MiA MiA A, MiA MIA
Depth ta Tap of Pier (it.) from Ground 1.00 0.80 1.00 0.00 0.00 0.00
Depth to Sanﬂl_'ig Stratum (ft.) from Ground 26.00 24.20 21.10 23.00 18.00 16.10
Depth to Boltom of Pier {ft) from Ground 32.0 28.3 26.7 239.0 24.2 22.2
| Total L&ngh of Pier (L) 3.0 28.5 25.7 29.0 242 22
Panatration Requirad {fL.) 5.0 5.0 5.0 5.0 6.0 6.0
Penatration Actual {ft.) 6.0 5.1 5.6 6.0 6.2 G.1
Top of Ground Elevation 82.0 82.0 82.0 82.0 82.0 82.0
Top of Pler Elevation 810 81.2 81.0 820 82.0 B2.0
Baarirlg Stratum Elevation 56.0 57.8 60.8 59.0 64.0 65.9
Bottom of Pier Elevation 50.0 S52.7 553 53.0 57.8 59.8
Location within Tolerance (Yes/MNa) Yes Yes Yes Yeas Yes Yes
Casing Required { Yes/No | MNa MNo MNa No No Mo
Casing Usad (Yes/Na) Mo Mo Mo Nog Mo No
Condition of Pier Eottom ( Wet/Dry/Clean) DIC DIC 0iC DIC DIC DIC
Plumb within Tclerance { YesiMNo ) Yes Yes Yes Yes Wes Yes
Vertical Bars (Mo, & Siza) 8#d's 6#E's Bif's E#S's Gif5's Gilig's
Horizontal Ties (Size & Spacing] #3's lﬁ‘l!L 5 ({16 | #3's @16 | #3's @12 s g | #3's @18
Ega Diameter {in.) 24.0 18.0 24.0 120 18.0 18.0
Length of Cage {ft.) 30.5 28.0 252 28.5 23.T 21.7
‘ertical Bars Spliced { Yea/No ) Yes MNa Mo No Yas No
Concrete Placed with a Tremie [ Yas/No ) Yas Yas Yes Yos Yes Yes
Concrete Mix No. 8341 8341 9341 9341 8341 2341
Concrete Ticket No. 1660732 | 1650732 | 1660732 | 1660732 | 1660732 | 1660737
REMARKS:
Mike Fuller

Construction Division Manager



H. H. Holmes Testing Laboratories, Inc.

GEOTECHNICAL ENVIRONMENTAL AND MATERIALS ENGINEERS
RICHARDSON FORT WORTH
1301 E. Araﬁho Rd., Suits mzi Richardson, TX. 75081

HOUSTON DFW

—
DRILLED PIER INSPECTION REPORT
CLIENT: Caollin County
PROJECT: JJAEP
REPORT DATE: 5/28/2010
SAMPLE DATE: 5/24/2010
REPORT NO.: 5800
INSPECTOR: Charlie Byrd
BEARING STRATUM: Gray Limestone
DRILLING COMPANY: Bartlett Drilling
PAGE 1 0f 1
Pier Identification s - .
Number ] R14
Time Drilling Started 8:30 AM 9:51 AM
Time Dyilling Completed 8:52 AM 10:06 AM
Time Concrete Placed 4:26 PM 4.08 PM
Shaft Diameter (in.) - Design/Measured 24 24
Beill Diamester {in.) - if requirad N/A A,
Depth to Top of Pier {ft.) from Ground 0.00 -15.00
Depth to Bearing Stratum (ft.) from Ground 13.10 16.00
Depth to Bottom of Pier {it.) from Ground 19.50 21.20
Total Length of Pler (ft.) 19.50 36.20
Penetration Required {fi.) 6.00 5.00
Penetration Actual (it.) 6.40 9.20
Top of Ground Elevation 82.00 67.70
Top of Pler Elevation 82.00 §2.70
Eearing Stratum Elevation 689 i
Botlom of Pier Elevation 62.5 46.5
Location within Tolerance {Yes/Nc) Yes Yes
(Casing Required { Yes/No ) No No
Casing Used (Yes/No) Na No
Condition of Pier Bottom { Wet/Dry/Clean) iC DiC
Plumb within Tolerance { Yes/Nec ) Yes Yes
Vertical Bars (No. & Size) Bi#G's B#6's
Horizontal Ties (Size & Spacing) #3s @16 | #3s @16
Cage Diameter (in.) 18.0 18.0
[Length of Cage (ft.) 19.0 35.7
‘ertical Bars Spliced { Yes/No ) Mo Mo
Congrete Placed with a Tremie { Yas/No ) Yas Ves
Caoncrete Mix No. 9341 8341
Concrete Ticket Mo. 2838209 2838209
REMARKS:
Mike Fuller

Construction Division Manager
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