	[image: image1.png]



	COLLIN COUNTY

	
	Construction and Planning
4600 Community Ave.
McKinney, Texas 75071


To: 



    Commissioner’s Court
From:



Bill Burke
Date:




12-7-10
Subject:
  Change Order to Crossland Construction for JJAEP Building
PCO 29 - $3,457.85 for additional pier drilling net of credit for casing not used.
PCO 36 – ($18,517.00) Credit for not providing GPS clock system 

PCO 37 - $5,076.50 for guardrail and additional road patching requested by City

PCO 38 – ($3,700.00) Credit for drywall in office areas not going to the roof deck

PCO 39 - $740.30 replace grass area at the top of retaining wall with crushed granite to reduce mowing and weeding in an unsafe area.

PCO 41 – ($17,138.00) Credit for change from power projection screens to manual

PCO 48 - $2,958.45 Condensate pumps added to units moved from electric rooms in pod A and B
PCO 50 - $825.00 weather head penetration through roof for radio communication antenna

Total Change Order – ($26,296.90) Credit
Thank you
