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	COLLIN COUNTY

	
	Construction and Planning

4600 Community Ave.

McKinney, Texas 75071


To: 



    Bill Bilyeu
From:



Bill Burke
Date:




5-31-11
Subject:
  Change Orders for Turner Construction – Courthouse Addition Project
PCO #45 –Deduct Metal Panel at soffit detail $180.00
PCO #60 –Curb revisions for Terrazzo floor $6,891.00

PCO 64 R1 – Repair at truck dock - $2,994

PCO #67 –Change in wall type in room 12400 $479.00

PCO #73 R1 – Revision to Masonry screen wall at loading dock and fiber line $6,997.00

PCO #74 – Added cove lighting $10,056.00
Total Change Order – $27,237.00 increase
Total Change Orders for the Project – $57,855.00 decrease or -0.22%

Thank you for your consideration
