
Office of the Purchasing Agent
Collin County Administration Building

Contract Change Order Two (2) 2300 Bloomdale Rd, Ste 3160

McKinney, TX 75071
972-548-4165 

Vendor: Swaim Construction & Assoc., Inc Effective Date 6/20/2011
Attn: Doug Swaim Contract No. 09782-09
624 Straus Road Contract Name: Collin County Central Plant
Cedar Hill, TX 75104 Upgrade

Awarded by Court Order No.:
Change Order 1
Change Order 2

                                         YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO No. 7 Change Control Sequence per Direction from Engineer 1,573.00$        
PCO No. 8 Add Router for Off-Site Call-In Capability to Trouble ShootSystem 1,408.00$        
PCO No. 9 Wiring of Two Valves, installing a Control, and Programming for Chillers 3 and 4 3,098.00$        

Change Order No. 2 Total 6,079.00$        

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only 
be modified in writing signed by both parties.

The original (contract sum) was $1,311,706.00

Net Change to Change Order(s) 
PREVIOUS Change Order No.      1 -$5,585.00
CURRENT Change Order No.      2 $6,079.00

Total change orders to date: $494.00

The new (contract sum) including this Change Order will be: $1,312,200.00

ACCEPTED BY: ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY

(Please Print) COMMISSIONERS’ COURT

Swaim Construction & Assoc., Inc Collin County Administration Building
624 Straus Road 2300 Bloomdale Rd, Ste 3160
Cedar Hill, TX 75104 McKinney, Texas  75071

See Change Orders
SIGNATURE Frank Ybarbo
TITLE: Purchasing Agent
DATE: DATE: 

2009-1004-12-07
2010-450-07-12 Court Order No.:

 Court Order No.: FYI


