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	COLLIN COUNTY
	Engineering
825 N. McDonald
Suite 160
McKinney, Texas 75069

972-548-3727
www.collincountytx.gov



June 13, 2011
To:
Judge Self and Commissioners

From:
Ruben E. Delgado, P.E., Director of Engineering

Re:
Change Order No. 1 to Contract with Ashlar Contracting Co. for

County Road 617 Bridge - Bond Project No. 07-107
The Engineering Department requests that the contract with Ashlar Contracting be increased to reflect actual quantities required for construction.
A total increase of $3144.00 is requested and we will be available to answer any questions you might have regarding this matter.

xc:  Bill Bilyeu

       Monika Arris
       Matt Dobecka

       Jeff Durham
