Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: {214) 721-8493

7/5/11

Mr. Bill Burke

Collin County

4600 Community Ave.

McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #106 — RFI #321 — Added Type J3 Furring.

Dear Mr. Burke:

We have finalized the required quotations for PCO #106 — RFI #321 — Added Type J3 Furring.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Five Hundred Ninety Three dollars ($593).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J, Leos

John Leos

Approved by:

Collin County Date
PGAL Date
ce: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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BARBER SPECIALTIES, INC.

| X

2412 Elizabeth Lane Seagoviile, Texas 75153  Ph. 972-287-5100 / Fax 972-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

oo

1. PCO TITLE: RFI #321 Furred walls @ fire cabinets 2. Number RF}#321
3. Change Order Requested By: Turner 4. Date 16-Jun-11
5. Owner and/or Architect-Engineer Change Order Request Number
8. Material 3 136.70
7. Equipment $ -
8. Sub-contractor B s
9. Material and Equipment Sub-Total $ 186.70
10. Sales Tax @ 0.00% 3 :
11. Labor 10.00 Manhours @ $19.75 / Hour $ 197.50
12. Labor Insurance & Taxes 35.00% 8 69.13
13. Estimation/Planning 1 Manhours @ $ 55.00 /Hour - 55.00
14. Tool Replacement 7.00% of Labor $ 13.83
15. Overtime Inefficiency 0.00% of Labor 3 -
16. Labor Sub-Total $ 335.45
17. Equipment Rental
Scissor Lift 0.00 Hours @ 4.50 /Hour $ -
Lull 0.00 Hours @ 25.13 /Hour $ -
Trash 0.00 Hours @ 15.00 /Hour 3 -
Hoisting 0.00 Hours @ 100:00 /Hour $ 2
18. Equipment Rental Sub-Total $ -
19. CHANGE ORDER SUB-TOTAL COSTS :f; 472.15
20. Overhead 5.00% $ 23.61
21. Sub-Total  _§  495.76
22. Margin 5.00% $ 24.78
23 Sub-Total _$  520.55
24. (Credits) 3 -
25. Sub-Total 4 520.55
30. This Proposal May Be Withdrawn By us 26. Special Insurance $ -
If Not Accepted Within 30 Days 27. Bond Premium 0.0% $ -

1

28 TOTAL PRICE OF CHANGE

31. Time Extension Required of G Days

29. Cost if this change Order is not accepted

32. Submitted By Brandon Barber
33. Approved By

$

521.00

$

Narative:  Per RFI 321, Add approximately 12 If of ?ype J3 furring (framing & drywall to 6" above ceﬁng) to conceal

redessed mounted fire valve cabinets @ 2 locations.

Gracssaue s sl integrated Cailing systems -

Acoustical Ceilings - Drywall - Metal Stud Framing - Fire Rated Cailing Systems -

Metal Lath - Plaster & Stucco - Insulation Werk - Structurai Metal Framing

PCO #RF| #321 Furred walls @ Fire Cabinets

@
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